
 

 

 

KOMITI NGĀ WAI HANGARUA 
WELLINGTON WATER COMMITTEE  

 
9 December 2024 

 
Order Paper for the meeting to be held in the 

Council Chambers, 2nd Floor, 30 Laings Road, Lower Hutt,  
on: 

 

Friday 13 December 2024 commencing at 10:00 am 
 

THIS MEETING WILL BE LIVESTREAMED ON THE HUTT CITY 
COUNCIL YOUTUBE CHANNEL 

 
 

Membership 

Mayor A Baker  Porirua City Council 
Mayor C Barry (Chair) Hutt City Council 
Deputy Mayor M Sadler-Futter South Wairarapa District Council 
Cr R Connelly (Deputy Chair) Greater Wellington Regional Council 
Mayor W Guppy Upper Hutt City Council 
H Modlik Te Rūnanga O Toa Rangatira 
L Rauhina-August Taranaki Whānui ki Te Upoko o Te Ika  
A Rutene Ngāti Kahungunu ki Wairarapa Tamaki Nui a Rua 

Treaty Settlement Trust 
Mayor T Whanau Wellington City Council 
  
Cr T Brown  Wellington City Council (Alternate) 
R Faulkner Te Rūnanga O Toa Rangatira (Alternate) 
Cr C Kirk-Burnnand Greater Wellington Regional Council (Alternate) 
Cr R Leggett Porirua City Council (Alternate) 
Cr A Ellims South Wairarapa District Council (Alternate) 
Deputy Mayor H Swales  Upper Hutt City Council (Alternate) 
K Tamanui Taranaki Whānui ki Te Upoko o Te Ika (Alternate) 
Cr G Tupou Hutt City Council (Alternate) 

For the dates and times of Hutt City Council meetings, please visit 
www.huttcity.govt.nz 

 

http://www.huttcity.govt.nz/


 

 

Wellington Water Committee 
Terms of Reference 

Purpose  

The Wellington Water Committee ("the Committee") is established to:  

▪ Provide governance and leadership across issues that are related to the planning, delivery and 

management of water services to communities serviced by Wellington Water Limited;  

▪ Provide governance oversight of Wellington Water Limited, including by exhibiting good 

governance practice;  

▪ Provide a forum for the representatives of Wellington Water Limited's shareholders and mana 

whenua to meet, discuss and co-ordinate on relevant issues and, through their representatives, 

to exercise their powers; and  

▪ Strive for consistency across all client councils so all customers receive a similar level of service.  

Status  

The Committee is, for the purposes of the Local Government Act 2002, a joint committee of the Lower 

Hutt City Council, Porirua City Council, Upper Hutt City Council, Wellington City Council, South 

Wairarapa District Council and the Wellington Regional Council.  

Specific responsibilities  

The Committee's responsibilities are:  

Governance oversight responsibilities  

Shareholder and mana whenua governance oversight of Wellington Water Limited and of the network 

infrastructure for the delivery of bulk water, water reticulation, wastewater and stormwater services in 

the geographical areas of Wellington Water Limited's operations, including by:  

▪ Receiving and considering the half-yearly and annual reports of Wellington Water Limited;  

▪ Receiving and considering such other information from Wellington Water Limited as the 

Committee may request on behalf of the parties to the Shareholders and Partnership Agreement 

and/or receive from time to time;  

▪ Undertaking performance and other monitoring of Wellington Water Limited;  

▪ Considering and providing recommendations to the parties to the Shareholders and Partnership 

Agreement on proposals from Wellington Water Limited;  

▪ Providing co-ordinated feedback, and recommendations as needed, on any matters requested by 

Wellington Water Limited or any of the parties to the Shareholders and Partnership Agreement;  

▪ Providing recommendations to the parties to the Shareholders and Partnership Agreement 

regarding regional studies which the Shareholders need to be cognisant of;  

▪ Providing recommendations to the parties to the Shareholders and Partnership Agreement 

regarding water conservation;  

▪ Agreeing the annual Letter of Expectation to Wellington Water Limited;  

▪ Receiving, considering and providing agreed feedback and recommendations to Wellington 

Water Limited on its draft statement of intent;  



 

 

▪ Receiving, considering and providing recommendations to the parties to the Shareholders and 

Partnership Agreement regarding Wellington Water Limited's final statement of intent.  

▪ Agreeing when Shareholder meetings, or resolutions in lieu of Shareholder meetings, are 

required, without prejudice to Shareholder and Board rights to call meetings under Wellington 

Water Limited's constitution and;  

▪ Seeking and interviewing candidates for Wellington Water Limited's Board as needed and 

recommending to the holders of Class A Shares appointments and/or removals of directors of 

Wellington Water Limited;  

▪ Recommending the remuneration of directors of Wellington Water Limited;  

▪  Monitoring the performance of the Board of Wellington Water Limited; and  

▪ Providing recommendations to the parties to the Shareholders and Partnership Agreement 

regarding changes to these terms of reference, the Shareholders and Partnership Agreement 

and the constitution of Wellington Water Limited.  

Membership  

The membership of the Committee will be as specified in the Shareholders and Partnership 

Agreement.   With the exception of the Committee Members nominated by the Mana Whenua 

Partners Entities, each appointee must be an elected member of the appointing Shareholder.  

Chairperson  

The Chairperson and Deputy Chairperson will be elected by the Committee once all Committee 

members have been appointed.  

Quorum  

Subject to the below for Committee meetings to appoint directors of Wellington Water Limited, for a 
meeting of the Committee to have a quorum, a majority of Committee Members, or their appointed 
Alternates, must be present, and the number making up the majority must include at least an equal 
number of Shareholder appointed Committee Members as MWPE nominated Committee Members.  

Where the Committee is providing a forum for the Shareholders to meet and exercise their powers in 
relation to Wellington Water Limited, the requirements of Wellington Water Limited's constitution will 
prevail.  

Clause 11.3 of the company’s constitution provides that Directors shall be appointed and removed by 
the unanimous resolution of the Shareholders holding Class A Shares. For this matter the quorum for 
the Committee meeting is therefore attendance by all Committee Members (or their Alternates) for the 
holders of the Class A Shares.  

Alternates  

Each Committee Member appointed to the Committee must have an Alternate.  

Other Shareholder attendee  

Each Shareholder-appointed elected member Committee member will be entitled to invite an officer 

attendee to Committee meetings, provided however that the additional attendee will not have any 

voting rights on the Committee.  

 

 



 

 

Decision-making  
The Committee will strive to make all decisions by consensus.   In the event that a consensus on a 
particular matter before the Committee is not able to be reached, each Committee Member has a 
deliberative vote. In the situation where there is an equality of votes cast on a matter, the Chairperson 
does not have a casting vote and therefore the matter subject to the vote is defeated and the status 
quo is preserved.  

Other than for those matters for which the Committee has effective decision-making capacity through 
these Terms of Reference, each Shareholder retains its powers to make its own decisions on matters 
referred to it by the Committee and on matters specified in Part 1 of Schedule 2 to the Shareholders 
and Partnership Agreement (for clarity, this means that only Shareholders have voting rights in 
relation to the matters specified in Part 1 of Schedule 2).  

Secretariat services  
Unless otherwise agreed from time to time by all of the elected member Committee 
Members, the Council for which the Chairperson is an elected member will provide 
secretariat services to the Committee.   The Chairperson will be responsible for managing 
the agenda at Committee meetings.  
 
Standing Orders  
The Standing Orders of the Council providing secretariat services to the Committee will apply to 
Committee meetings, subject to the provisions for meeting quorum and decision making as set out in 
these terms of reference taking precedence.  

 
Remuneration  
Each Shareholder will be responsible for remunerating the elected member Committee Member 
appointed by it to the Committee, and their Alternate, for any costs associated with those persons' 
membership on the Committee.  
 
The Shareholders will also be responsible for remunerating (in equal shares) the Committee Members 
nominated by Mana Whenua Partner Entities, and their Alternates, and appointed to the Committee 

by the Shareholders, for any costs associated with those persons' membership on the 
Committee.  
 
Administration  
Reports to be considered by the Committee may be submitted by any of the Shareholders, any of the 
Mana Whenua Partner Entities, or Wellington Water Limited.  
 

Duration of the Committee  
In accordance with clause 30(7) of Schedule 7 to the Local Government Act 2002, the Committee is 

not deemed to be discharged following each triennial election. 

 
Appendix  
Common delegations by Shareholders  
Governance oversight responsibilities  

 Each Shareholder will delegate to the Committee the responsibilities and powers 
necessary to participate in and carry out the Committee's governance oversight 
responsibilities.  

 
Shareholders' responsibilities  

 Each Shareholder will delegate to its appointed elected member Committee Member and, in 
accordance with these terms of reference, that person's Alternate, all responsibilities and powers 
in relation to the agreement of:  
O when Shareholder meetings, or resolutions in lieu of Shareholder meetings, are required 

(without prejudice to Shareholder and Board rights to call meetings under Wellington 
Water Limited's constitution); and  

o the appointment, removal and remuneration of Wellington Water Limited's directors.  



 

 

KOMITI NGĀ WAI HANGARUA | WELLINGTON WATER COMMITTEE 
Meeting to be held in the Council Chambers, 2nd Floor, 30 Laings Road, Lower Hutt 

on 
Friday 13 December 2024 commencing at 10:00 am. 

ORDER PAPER 
PUBLIC BUSINESS  

1. OPENING FORMALITIES - KARAKIA TIMATANGA  

Whakataka te hau ki te uru 
Whakataka te hau ki te tonga 
Kia mākinakina ki uta 
Kia mātaratara ki tai 
E hī ake ana te atakura 
He tio, he huka, he hau hū 
Tīhei mauri ora. 

Cease the winds from the west 
Cease the winds from the south 
Let the breeze blow over the land 
Let the breeze blow over the ocean 
Let the red-tipped dawn come with a 
sharpened air.  
A touch of frost, a promise of a glorious 
day. 

 

 

2. APOLOGIES  

No apologies have been received. 

3. PUBLIC COMMENT 

Generally, up to 30 minutes is set aside for public comment (three minutes per 
speaker on items appearing on the agenda). Speakers may be asked questions on 
the matters they raise.  

4. CONFLICT OF INTEREST DECLARATIONS 

Members are reminded of the need to be vigilant to stand aside from decision 
making when a conflict arises between their role as a member and any private or 
other external interest they might have.     

5. MINUTES 

Meeting minutes Komiti Ngā Wai Hangarua, | Wellington Water Committee   
27 September 2024 9  

6. CHAIR'S STATEMENT  

A verbal statement by the Chair of the Wellington Water Committee. 

7. LOCAL WATER DONE WELL - LEGISLATION AND WATER SERVICE 

DELIVERY PLAN UPDATE  

A verbal update by the Programme Director, Water Reform – Wellington 
Water Councils. 
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8. CONFLICT OF INTEREST DECLARATIONS 

Members are reminded of the need to be vigilant to stand aside from decision 
making when a conflict arises between their role as a member and any private or 
other external interest they might have.     

9. COMPANY AND GOVERNANCE UPDATE  

Report No. WWC2024/5/114 by Wellington Water Limited 22 

CHAIR’S RECOMMENDATION: 

“That the recommendation contained in the report be endorsed.” 

10. ANNUAL PLAN ADVICE 

Report No. WWC2024/5/115 by Wellington Water Limited 62 

CHAIR’S RECOMMENDATION: 

“That the recommendation contained in the report be endorsed.” 

11. ORGANISATIONAL CAPABILITY PLAN  

Report No. WWC2024/5/116 by Wellington Water Limited 69 

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the report be endorsed.” 

12. METROPOLITAN ACUTE WATER SHORTAGE RISK  

Report No. WWC2024/5/117 by Wellington Water Limited 75 

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the report be endorsed.” 

13. WATER METERING PROGRAMME UPDATE  

Report No. WWC2024/5/118 by Wellington Water Limited 101 

CHAIR’S RECOMMENDATION: 

“That the recommendation contained in the report be endorsed.” 

14. WELLINGTON WATER COMMITTEE LETTER OF EXPECTATION 

Report No. WWC2024/5/125  by the Chief Executive, PCC 104 

CHAIR’S RECOMMENDATION: 

“That the matter be discussed.” 
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15. INFORMATION ITEM 

Wellington Water Committee Forward Programme 2025  

Memorandum dated 4 December 2024 by the Democracy Advisor,  
Hutt City Council 109  

16. QUESTIONS 

With reference to section 32 of Standing Orders, before putting a question, a 
member shall endeavour to obtain the information. Questions shall be concise 
and in writing and handed to the Chair before the commencement of the 
meeting.  

 
17. EXCLUSION OF THE PUBLIC 

 
CHAIR'S RECOMMENDATION: 
 
“That the public be excluded from the following parts of the proceedings of this 
meeting, namely:  

18. RECRUITMENT OF DIRECTORS TO WELLINGTON WATER 
LIMITED - DECEMBER 2024  

The general subject of each matter to be considered while the public is excluded, 
the reason for passing this resolution in relation to each matter, and the specific 
grounds under section 48(1) of the Local Government Official Information and 
Meetings Act 1987 for the passing of this resolution are as follows: 

(A) (B) (C) 
   

General subject of the 
matter to be 
considered. 

Reason for passing 
this resolution in 
relation to each 
matter. 

Ground under 
section 48(1) for the 
passing of this 
resolution. 

   
Recruitment of 
Directors to 
Wellington Water 
Limited - December 
2024. 

The withholding of 
the information is 
necessary to protect 
the privacy of natural 
persons. (s7(2)(a)). 
The withholding of 
the information is 
necessary to maintain 
the effective conduct 
of public affairs 
through the free and 
frank expression of 
opinions by or 
between or two 
members or officers 
or employees. 
(s7(2)(f)(i)). 

That the public 
conduct of the 
relevant part of the 
proceedings of the 
meeting would be 
likely to result in the 
disclosure of 
information for 
which good reason 
for withholding exist. 
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This resolution is made in reliance on section 48(1) of the Local Government 
Official Information and Meetings Act 1987 and the particular interest or interests 
protected by section 6 or 7 of that Act which would be prejudiced by the holding 
of the whole or the relevant part of the proceedings of the meeting in public are 
as specified in Column (B) above.” 
 
 
 
 
 
 
 

Jack Kilty 
Democracy Advisor 
Hutt City Council 

 
 



9 27 September 2024 

KOMITI NGĀ WAI HANGARUA | WELLINGTON WATER COMMITTEE 

Minutes of a meeting held in the Council Chambers, 2nd Floor, 30 Laings Road, 
Lower Hutt on 

 Friday 27 September 2024 commencing at 10:00 am 

PRESENT: Mayor C Barry (HCC) (Chair) 
Cr R Connelly (GWRC) (Deputy Chair) 
Mayor A Baker (PCC) 
Mayor W Guppy (UHCC) 
H Modlik (Te Rūnanga O Toa Rangatira) (via audio-visual link) 
L Rauhina-August (Taranaki Whānui ki Te Upoko o Te Ika) 
Deputy Mayor M Sadler-Futter (SWDC) 
Mayor T Whanau (WCC) 

APOLOGIES: A Rutene 

IN ATTENDANCE: N Leggett, Board Chair, Wellington Water Limited 
M Puketapu, Board Member, Wellington Water Limited 
W Walker, Chief Executive, Porirua City Council 
G Swainson, Chief Executive, Upper Hutt City Council (via 
audio-visual link) 
J Smith, Chief Executive, South Wairarapa District Council 
P Doughtery, Chief Executive, Wellington Water Limited 
C Barker, Director of Regulatory Services, Acting Group Manager 
Customer Operations, Wellington Water Limited 
M Ford, Chief Financial Officer and General Manager Business 
Services, Wellington Water Limited 
J Alexander, Group Manager Network Strategy & Planning, 
Wellington Water Limited 
H Rayner, Chief Digital Officer, Wellington Water Limited 
B Hodgins, Strategic Advisor, Hutt City Council 
J Kilty, Democracy Advisor, Hutt City Council 

PUBLIC BUSINESS 

1. OPENING FORMALITIES - KARAKIA TIMATANGA

Whakataka te hau ki te uru 
Whakataka te hau ki te tonga 
Kia mākinakina ki uta 
Kia mātaratara ki tai 
E hī ake ana te atakura 
He tio, he huka, he hau hū 
Tīhei mauri ora. 

from the west
from the south
ow over the land
ow over the ocean

wn come with a

promise of a glorious 

Cease the winds from the west
Cease the winds from the south
Let the breeze blow over the land
Let the breeze blow over the ocean
Let the red-tipped dawn come with a sharpened 
air. 
A touch of frost, a promise of a glorious day.
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2. APOLOGIES  

 
RESOLVED: (Mayor Barry/L Rauhina-August)                   Minute No. WWC 24401 

“That the apology from Andrea Rutene be accepted and leave of absence granted.” 

3. PUBLIC COMMENT 

There was no public comment. 

4. CONFLICT OF INTEREST DECLARATIONS  

There were no conflicts of interest declared. 

5. MINUTES 

RESOLVED: (Mayor Barry/Mayor Baker) Minute No. WWC 24402 

“That the minutes of the meeting of the Komiti Ngā Wai Hangarua | Wellington Water 
Committee held on Friday, 26 July 2024, be confirmed as a true and correct record.” 

Deputy Mayor Saddler-Futter abstained from voting on the above matter. 

6. CHAIR'S STATEMENT 

Mayor Barry delivered the Chair’s Statement attached as page 12 to the minutes. 

7. LOCAL WATER DONE WELL - LEGISLATION AND WATER SERVICE DELIVERY 

PLAN UPDATE 

Dougal List, Associate Director at Scott Consulting, shared a presentation attached as 
page 13 to the minutes. 
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8. COMPANY AND GOVERNANCE UPDATE  

Report No. WWC2024/4/96 by the Wellington Water Limited 

 Charles Barker, Director of Regulatory Services, Acting Group Manager Customer 

Operations, Wellington Water Limited (WWL), Pat Dougherty, Chief Executive, WWL 
and Nick Leggett, Board Chair, WWL, elaborated on the report. 

The Board Chair mentioned the Chief Executive’s new role at WWL. He stated that the 
WWL Board expected more issues to arise from examining the budgeting error. He said 
that any problems would be addressed promptly and communicated effectively. He 
explained that the budgeting error had led to a $51.5M shortfall, but through corporate 
planning, the additional financing needed had been reduced to $40.5M.  

The Board Chair thanked Mayor Barry for providing additional funding to fix leaks in 
Lower Hutt and recognised the importance of the additional resources. He emphasised 
the importance of renewals in ensuring water security in the region and cautioned that 
the current renewal efforts were insufficient to meet recommended targets. 

In response to questions from members, the Chief Executive, WWL warned that if there 
were insufficient renewals, more leaks would occur. He emphasised the importance of 
investing in renewals and expressed concern about the lack of drought security and the 
condition of the wastewater treatment plants. He advised against solely focusing on 
fixing leak repairs.  

The Director of Regulatory Services pointed out that due to the under-resourcing of the 
valves, it was challenging to isolate leaks. He noted that WWL was engaging with 
councils and that forthcoming updates would be presented in a more standardised and 
clearer format. 

 
RESOLVED: (Mayor Barry/Mayor Baker) Minute No. WWC 24403 

“That the Committee Receives and notes the report.” 
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9. WELLINGTON WATER LIMITED ANNUAL REPORT FOR THE YEAR ENDED  

30 JUNE 2024  

Report No. WWC2024/4/97 by the Wellington Water Limited 

 The Chief Financial Officer and General Manager Business Services, Wellington Water 

Limited (WWL) elaborated on the report. 

 
RESOLVED: (Mayor Barry/Cr Connelly)  Minute No. WWC 24404 

“That the Committee:  

(1) notes Wellington Water Limited was advised on Friday 20 September 2024 of a delay in 
receiving audit clearance to 30 September 2024; 

(2) notes the Board of directors are therefore meeting to approve the Annual Report to 30 June 
2024 on 30 September 2024; and 

(3) notes the final draft of Wellington Water’s Annual Report to 30 June 2024 as the basis for a 
discussion on Wellington Water’s performance for the financial year ending 30 June 2024.” 

10. ACUTE WATER SHORTAGE RISK  

Report No. WWC2024/4/98 by the Wellington Water Limited 

 The Director of Regulatory Services and Acting Group Manager Customer Operations, 
Wellington Water Limited(WWL), elaborated on the report. 

In response to questions from members, the Director of Regulatory Services said that 
WWL was working on improving its communication with the South Wairarapa District 
Council for the summer season. He mentioned that the current resources were sufficient 
to maintain sustainable backlog measures in the green over the summer, depending on 
continued funding. He also mentioned a proactive leak team and anticipated an increase 
in leaks over the summer. He expressed confidence in WWL’s ability to manage leaks as 
long as there was sufficient council funding. He highlighted the need for universal meters 
to obtain better data.   

The Chief Executive WWL pointed out the difficulties in comparing the costs of leak 
repairs between councils, as each repair may result in different costs due to the varying 
pipe conditions. 

The Director of Regulatory Services stated that a regional approach to addressing private 
leaks was preferred. He clarified that WWL would collaborate with all councils to 
communicate the need for leak repairs on private land.  He noted that large water users 
had been proactive last year in seeking advice from WWL for their water usage and that 
WWL was improving its guidance for those users. He said that historically, leak repair 
budgets were spread across the year, but councils had requested prioritisation of funding 
for the summer. He noted that WWL could explore engagement in private water leaks. 

 

The Chief Executive WWL mentioned that councils operating on private land posed a 
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risk. He stated that WWL was mapping leaks on private property and that 
communication efforts would also target these leaks. He mentioned that by the end of the 
financial year, there would be 800 leaks in the region, with half of those in Upper Hutt, if 
the funding were to run out in January 2025 as projected. 

 
RESOLVED: (Mayor Barry/Cr Connelly)  Minute No. WWC 24405 

“That the Committee: 

(1) receives and notes the report; 

(2) notes the importance of a coordinated regional approach to managing private leaks; 

(3) notes progress across the region to reduce leaks as a short-term measure to reduce water loss; 

and 

(4) notes that renewing and replacing ageing infrastructure is essential for long term 

sustainability of the network.” 

11. IMPLEMENTATION OF FINDINGS OF THE COST ESTIMATION REVIEW  

Report No. WWC2024/4/100 by the Wellington Water Limited 

 Nick Leggett, Board Chair of Wellington Water Limited (WWL), and Mahina Puketapu, 

Board Member WWL, elaborated on the report. 

Mayor Guppy noted that the Committee members had attempted to hold WWL 
accountable in the past, but those efforts had not succeeded. 

In response to questions from members, the Chief Executive WWL mentioned that WWL 
was currently handling the scope of its work, which includes reporting to different 
councils and finalising its own business and improvement plans. He pointed out that the 
organisation had not yet filled vacancies or taken steps to recruit new staff.  He also 
emphasised the need for additional staff and improved IT systems. 

Mayor Baker expressed concern that there was a need to invest in systems not previously 
budgeted for. 

Deputy Mayor Saddler-Futter emphasised the need for frequent communication between 
WWL and the new entity to discuss necessary investment areas. She expressed concern 
that underinvestment in WWL could pose problems for ratepayers, especially 
considering the urgent need for renewal investments. 

L Ruahina-August expressed a desire for more proactive and positive communication 
from WWL and suggested that working with Mana Whenua partners on communication 
and engagement could be beneficial. 

The Board Chair highlighted the importance of understanding the different perspectives 
of shareholders and partners around the table. He mentioned that WWL had 
acknowledged the need for improved communication and stronger relationships with 
Mana Whenua partners and saw the potential for greater collaboration. 
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RESOLVED: (Mayor Barry/Mayor Baker)  Minute No. WWC 24406 

“That the Committee: 

(1) endorses the Wellington Water Purpose and Outcomes to guide priorities and decision-
making for the next two years; 

(2) receives the Draft Organisational Capability Plan responding to the external review 
undertaken on the Capital Programme Estimating and Budgets Systems, and;  

(a) notes the immediate activities underway to close gaps in our processes within current 
resources; 

(b) notes the broader unconstrained and unfunded workstreams and their activities 
presented in the Draft Organisational Capability Plan recommended to be undertaken 
over the next two years to improve company performance;  

(c) endorses system investment as a critical enabler, discussed under separate cover at this 
meeting; and 

(d) endorses the Draft Organisational Capability Plan for prioritisation and inclusion in 
individual council annual plan processes; 

(3) notes the need for a revision of the current Statement of Intent to reorientate the company to 
deliver on high priority activities; and 

(4) notes the Board has committed to regular and ongoing quarterly reporting and assurance to 
the Committee on implementing the prioritised activities determined through the Review into 
the cost estimation error.” 
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12. SYSTEMS INVESTMENT OPTIONS  

Report No. WWC2024/4/99 by the Wellington Water Limited 

 Julie Alexander, Group Manager Network Strategy & Planning, Wellington Water 

Limited (WWL), and Helen Rayner, Chief Digital Officer, WWL, elaborated on the report. 

In response to questions from members, the Chief Executive WWL clarified that WWL 
would require borrowing on behalf of WWL for the investment, with both the debt and 
investment transferred to the new water entity. He stated that for the first 18 months, 
only the interest on the debt would be repaid. He also stated that the financial estimate 
provided was a high-level estimate. He mentioned that discussions took place between 
WWL and Dougal List regarding the future use of the investment. He emphasised that all 
listed systems were necessary for WWL and any future entity to operate efficiently and 
had been prioritised. He noted that currently, WWL had to manually check the age and 
make of pipes due to the lack of an automated system. 

The Board Chair noted that some systems would not be supported past next year. He 
advised that an investment was needed for WWL to operate effectively. He suggested 
that the immediate issues should be addressed and noted that there would be an 
investigation into potential savings and value for money. He emphasised the importance 
of considering how the new entity would use its investments. 

The Chief Digital Officer noted that the procurement process was underway and would 
be ongoing for other systems. She stated that investing in these systems would decrease 
the risk associated with transitioning to a new entity, as WWL would have the required 
systems for a successful transition. 

Mayor Guppy pointed out the need for more detail and expressed concern about the 
timing of the request for additional funding, stating that Upper Hutt would not be able to 
afford it. 

H Modlik mentioned that moving forward, it was necessary to transfer relevant assets to 
the new entity. He emphasised that if the transfer were to happen, it would not be a 
wasted cost. He expressed concern about the extensive use of work-around systems over 
a long period. He suggested that the project's expenses should be compared to the costs 
of other investments being discussed and the value of the infrastructure that needed 
repair. He pointed out that problems with large-scale IT systems integration were 
generally caused by people rather than technology. He was eager to hear how the risks 
would be managed. 

The Chief Digital Officer explained that the suggested investment plan is to first replace 
the end-of-life systems, with costs expected to be determined by the end of the calendar 
year. She mentioned that further procurement for additional systems would commence 
in 2024 to provide more accurate cost estimates. Additionally, she stated that 
implementation would take place in the next financial year, with additional 
recommended systems for improvement planned for the financial year 2026. 
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RESOLVED: (Mayor Barry/Mayor Baker)  Minute No. WWC 24407 

“That the Committee: 

(1) endorses in principle that investment in ‘end of life systems’, integrated asset and financial 

systems, and customer systems is required to enable the effective and efficient functioning of 

Wellington Water; 

(2) notes that the total required investment for these options is currently estimated to be $15m to 
$25m excluding contingency over two financial years, exclusive of contingency, with an 
ongoing operating cost of $4-$5m per annum and that this will form part of Wellington 
Water’s investment advice for councils to consider as part of their 2025/26 annual planning 
and long-term planning processes; 

(3) notes that this recommended investment does not address all issues with the current state of 
Wellington Water’s technology systems, and further investment would be required in out-
years if the organisation continues to operate significantly in an HR system; 
 

(4) notes that the timing of a funding request for IT systems upgrades in next year’s Annual 

Plans is complicated by the uncertainty of water reform and potential for transition to a new 

water entity; 

 

(5) endorses further analysis by WWL of the investment needed in the asset, financial and 

customer systems required to enable the effective and efficient functioning of Wellington 

Water; 

(6) requests that this analysis should be integrated into the shareholding Councils decision-

making process as part of the WSDP and its associated implementation plan to ensure any 

investment is value for money for the long term future entity; and 

(7) requests that WWL provide advice to Councils on the prioritisation of IT system upgrades 

versus urgent physical works as part of WWL’s investment advice to Councils for their 25/26 

Annual Plan and Long-Term Plan processes.” 

Mayor Guppy requested that his dissenting vote be recorded against the above matter. 
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13. INFORMATION ITEM 

Wellington Water Committee Forward Programme 2024  

Memorandum dated 13 September 2024 by the Democracy Advisor 

RESOLVED: (Mayor Barry/Mayor Baker)  Minute No. WWC 24408 

“That the Committee receives and notes the draft Forward Programme and future workshop 
topics for the Wellington Water Committee for 2024 attached as Appendix 1 to the 
memorandum.” 

14. QUESTIONS  

 

There were no questions. 

15. EXCLUSION OF THE PUBLIC  

RESOLVED: (Mayor Barry/Cr Connelly)                              Minute No. WWC 24409 

“That the public be excluded from the following parts of the proceedings of this meeting, namely:  

16. Minutes - 26 July 2024 

The general subject of each matter to be considered while the public is excluded, the reason 
for passing this resolution in relation to each matter, and the specific grounds under 
section 48(1) of the Local Government Official Information and Meetings Act 1987 for the 
passing of this resolution are as follows: 

(A) (B) (C) 
   

General subject of the 
matter to be considered. 

Reason for passing this 
resolution in relation to 
each matter. 

Ground under section 
48(1) for the passing of 
this resolution. 

   

Minutes of the Komiti 
Ngā Wai Hangarua  
Wellington Water 
Committee | held on 
26 July 2024 

The withholding of the 
information is 
necessary to protect the 
privacy of natural 
persons. (s7(2)(a)). 

That the public conduct 
of the relevant part of 
the proceedings of the 
meeting would be likely 
to result in the 
disclosure of 
information for which 
good reason for 
withholding exist. 

 
This resolution is made in reliance on section 48(1) of the Local Government Official 
Information and Meetings Act 1987 and the particular interest or interests protected by 
section 6 or 7 of that Act which would be prejudiced by the holding of the whole or the 
relevant part of the proceedings of the meeting in public are as specified in Column (B) 
above.” 
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There being no further business, the Chair declared the public part of the meeting closed 
at 11:51 am. The public excluded part of the meeting closed at 11:54 am. 

 
 
 
 
 
 

Mayor C Barry 
CHAIR 

 
 
 
 
 
 
CONFIRMED as a true and correct record 
Dated this 13th December 2024 
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CHAIR’S STATEMENT 
 
Kia ora koutou, 
 
I’ll just give a brief update on what’s been happening since we last met. 

Recent annual water loss numbers for the 2023/2024 financial year estimate that the total 
average water loss in the Metropolitan Wellington region over the past financial year has 
dropped by 3%, from 44% to 41%, which includes both public and private leaks. 

Thanks to all councils who have provided additional funding in the second half of this 
year to find and fix leaks as, at the start of the month, we had a backlog of 509 open 
public network leaks across the region, against a backlog of 1,720 leaks as at January this 
year. 

Wellington Water also tracks private leaks to monitor water loss, and works with 
homeowners to fix leaks on their private properties.  

With the increased council investment and increased efforts from Wellington Water to 
reduce the backlog of leaks in the region, as of early September, most of the metropolitan 
councils have now reached the point where the backlog is at a sustainable level (the 
average number of leaks received over 10 working days) and there are more leaks on 
private land than there are on the public network. 

Getting to this point has been a huge effort from the team at Wellington Water. But while 

we can and should recognise this work, we need to remember that fixing leaks is only 
one part of a longer-term fix. 

It’s the renewal of pipes that’s required to prevent leaks in the first place, and, in turn, 
avoid future water restrictions. That’s not an overnight fix though – a problem decades 
in the making will take some time to turnaround.  

Lastly I’d like to welcome Pat Dougherty as the new Chief Executive of Wellington 
Water. 
 
Pat is a water engineer by profession, and has extensive people leadership, local 
government, and infrastructure and asset management experience. 
 
We’re looking forward to seeing Pat’s leadership as we grapple with the challenges of an 
aging water network, increasing requirements for investment, and the financial 
constraints of councils and water reform. 
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Wellington Water Committee | 
Komiti Ngā Wai Hangarua 

13 December 2024 

 
 

File: ( ) 

 
 
 

 
 

Report no: 

 

Company and 
Governance 

Update 
 
 
 

 
Purpose of Report 

 

1. To provide an overview of the Three Waters activities across the metropolitan area 

of Wellington and the South Wairarapa District Council. 

Recommendations 

That the Committee receives and notes the report. 

How to read this report 

2. There are three parts, as follows: 
i. Governance Update, 

ii. Water Committee Priorities, and 

iii. Operational Achievements and Issues. 

Governance Update  

3. The key Governance conversations held and actions taken by the Board of Wellington 
Water (Board) since the last meeting of the Wellington Water Committee (Committee) 
include: 

i. Received the Regional Wastewater Treatment Plan review (this has been 

circulated to Committee members) 

ii. Approved the annual planning advice to councils  

iii. Ensured we support and protect our people as much as possible during an 

increased period of uncertainty and change. 

Summary of Performance  
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4. It has been a dynamic and unprecedented start to the year with significant shifts in 

our operating environment. Externally regulatory change, government policy, the 

financial position of councils and council confidence in the company have all been 

influencing factors. 

5. The cost estimation error and the subsequent review, followed by the release of the 

Organisational Capability Plan (the Plan) has been a significant focus for the company. 

The Plan has been able to identify areas for immediate change and uplift including 

resetting our leadership, resetting the strategic intent with a revised purpose and 

outcomes, increasing capability in our finance function, enhancing how we plan and 

budget and providing the parameters for the initiation of a reorganisation. 

6. The increased investment in our leaks programme for Year 1 of the LTP has seen the 

backlog return to manageable levels that has allowed a focus on efficiency gains such 

as transitioning rovering and triaging back in-house from City Care.  

7. Response times across councils continue to decrease and customer satisfaction went 

up another 8 percentage points to 64% (from 56% April-June), all good indicators that 

a difference is being seen and felt. 

8. System limitations continue to impact performance company-wide. Until there is a 

commitment to funding to address these limitations, we can expect to continue to 

have to manage the inefficiencies this causes for people and processes big and small. 

9. There was a noticeable decrease in health and safety incidents. Lagging data continues 

to show a good downward trend in terms of injuries and incidents. The severity of 

injuries that have occurred have also been of low severity. 
 

 

The Water Committee Priorities 

 

Ensuring a smooth transition through water reform to the new entity in 2024 

10. Wellington Water continue to support the regional planning for water service delivery 

as required – in particular where there are synergies between current and future 

technology needs and development of asset management plans. 

11. We are working closely with officers supporting the Advisory Oversight Group to 

ensure that any changes we make align with their expectations for the new 

organisation. 

 

Three Waters Investment Planning for 2024-34  

12. Wellington Water has provided advice to councils on what to include in Annual 

Plans for 2025/26. This advice covers recommended capital investment in three 

waters assets, recommended operational investment in maintenance and improved 

levels of service, and recommended investment in Wellington Water to build systems 

and organisational capability.  

13. Wellington Water are supporting South Wairarapa District Council with their Long 

Term Plan for 2025-2034.   

14. There is a separate paper on Annual Plan Advice to councils. 

 

Sustainable water supply and reducing consumption  
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15. The separate paper on the Acute Water Supply and Demand Risk provides a full 

update to the Committee. 

16. There is also a separate paper providing an update on the residential metering 

programme. 

 

Regulatory performance  

17. We continue to provide monthly reporting to Taumata Arowai on the Acute Water 

Shortage risk and the performance of the associated reduction activities.  

18. We continue to work with GWRC on the abatement notices for Seaview Odour issues. 

19. We keep the Ministry of Health informed of fluoride performance - all four 

metropolitan water treatment plants were compliant for fluoride in October.  

 

Operational Achievements and Issues 

People  

20. Our unplanned turnover is currently sitting at 12.5% and continues to track steadily 

(12 month rolling average).  

21. Wellington Water has consulted staff on a restructure proposal. This is very much a 

lift and shift proposal – we are implementing a more orthodox structure with clearer 

lines of responsibilities. The expectation is that this will simplify decision making and 

help us improve our responsiveness and agility. 

22. At the same time, we are taking the opportunity to move some of our professional 

staff back out of the Alliance, and centralise our support services roles (Comms, H&S, 

procurement, etc.). By creating clearer roles, responsibilities, and accountabilities we 

expect to significantly improve our performance. It is important to ensure that any 

changes to our structure do not result in a disruption to our critical services. 

 

Wellington Water corporate budget  

23. We are forecasting a corporate budget deficit of $4.5m for 2024/25 (compared to the 

budgeted deficit of $3.7m), utilising the prior year's surplus to mitigate funding 

pressures while ensuring delivery can continue. 

 

Opex Delivery  

24. To date in the 2024/25 financial year we have fixed 4701 leaks around the region. At 

the end of November, we had 963 open leaks for repair, down from 1199 in August.   

25. Operational reports are provided as Appendix 1. The spike seen in network faults in 

October on the PCC operational dashboard is inflated by the graph scale. The increase 

in network faults is attributed to increase in drainage (stormwater & wastewater) due 

to rainfall events. We have not seen a significant increase in drinking water network 

faults.  

Capex Delivery  

26. For the financial year to date (as at 31 October 2024), spend on the capital delivery 

programme was $88m at a regional programme level. 

Council  YTD capital spend for 2024/25  



Attachment 1 Company and Governance Update 

 

 

Company and Governance Update Page  26 
 

  
 

4 
 

Greater Wellington Regional Council $32.6m 

Hutt City $18.4m 

Porirua City $16.7m 

South Wairarapa District $1.3m 

Upper Hutt City  $5.2m 

Wellington City  $13.4m 

Total $87.7m 

27. Here is the data on metres of pipe constructed on a quarterly basis, split by council.  

  Metres planned 2024/25 Q1 Total 

HCC 4,577 2,889 

WCC 520 240 

PCC 150 70 

UHCC 1,649 374 

SWDC 130 0 

GWRC 30 30 

Total 7,056 3,603 

28. A review of approaches to panel management has been undertaken in line with the 

coming end of the panel existing panel contracts in 2026.  A project to prepare for the 

renewal tender and also shorter term changes to support the business is underway. 

 

Wastewater Treatment Plants  

29. The Featherston, Greytown, Martinborough, Moa Point, and Seaview Wastewater 

Treatment Plants were non-compliant at the end of October due to either capacity, 

mechanical or environmental factors.  

30. Details of the status of wastewater plant non-compliance are provided in the latest 

monthly Wastewater Treatment Plant and Water Treatment Plant dashboard reports, 

attached as Appendix 2. 

31. Together with Hutt City Council and Veolia, we held a community meeting on 25 

November to discuss recent odour issues and what is being done to minimise the risk 

in the future. 

Growth update  

32. We held workshops focusing on the 3 waters networks’ ability to service growth with 

Porirua and Hutt City Councils and are planning for a workshop with Upper Hutt 

City Council. These workshops confirmed that the constrained 3 waters investment 

programme will limit growth but may be partially addressed by localised solutions 

and small-scale upgrades. 

 

Environmental Water Quality update 

33. Wellington Water is preparing for the Plan Change 1 hearings working with the 

metropolitan councils and mana whenua.  

34. We are working on a consent strategy for network discharges which would transition 

into the structure of a new water entity.  We are also preparing a ‘portfolio’ of 
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activities that contribute to environmental water quality improvements. This would be 

a set of funded projects that would be able to demonstrate the region’s commitment to 

water quality improvement. 

Net Zero Carbon update 

35. We are working on an operational emissions programme plan for providing councils 

with verified emissions report for their audits next year.  

Technology Systems  

36. The Technology Systems Investment Programme is progressing well. We continue 

with procurement for the end-of-life systems, ensuring the investment, benefits, and 

risks are clearly outlined in the annual planning process for councils, and standing up 

the formal Programme mechanisms so that governance, programme management, 

and reporting is effective and fit for purpose. 

37. We are working closely with the team developing the Regional Water Services 

Delivery Plan to ensure that this investment will be foundational to setting up new 

entity for success, and are discussing with GWRC options for funding the work. 

Connecting the Water Committee to Individual Councils  

38. The Committee has a major role in providing leadership to the six councils who own 

Wellington Water. At the Committee meeting you are receiving and discussing 

material that all councils will receive via Wellington Water’s ongoing advice. 

39. We have provided a summary report (Appendix 3) to assist with individual councils’ 

understanding of the material the Committee is working on.  

Climate Change Impact and Considerations 

40. There are no direct climate change impacts or considerations from the matters 

addressed in this report.  

Appendices 
 

There are 3 appendices for this report. 

1.  Regional and Council Operations Reports for November 

2.  Water Treatment Plant and Wastewater Treatment Plant dashboard 
reports for October 

3.  Summary for Councillors of papers to the WWC meeting 

 
Author:  Pat Dougherty 

External Author (Wellington Water Ltd)  
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Our water, Our Future

      

AcronymsGLOSSARY OF TERMS

Reporting Date: 5th December 2024

CUSTOMER OPERATIONS GROUP

Operations Report

TRIFR

Severe Injury Frequency Rate

FYTDFinancial Year To Date

WWWastewater

Storm Water

SLA

DWDrinking Water

DIADepartment of Internal Affairs

CSRCustomer Service Request

Service Level Agreement

CAMsCase Action Management System

Total Recordable Injury Frequency Rate

SIFR

TRIFR

SW

Customer Operations Group COG
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Wellington Metropolitan Water Treatment Plants – October 2024 Compliant – we are 
meeting the necessary 
regulatory requirements 

Not compliant but nearing 
compliance  

Not compliant with 
necessary regulatory 
requirements 

Water Treatment 
plants

Comments Safe drinking 
water

Fluoride

Waterloo* Waterloo WTP is non-compliant with the Water Services Authority 
bacterial compliance rules*. This issue does not affect drinking 
water safety. The WTP is compliant with the Authority's Protozoal 
compliance rules. Work is currently underway to address the 
network configuration issue.
Waterloo has fluoridated the drinking water within MoH’s 
recommended levels 97.6% of the time. The low fluoride level was 
due to treatment plant shutdowns and unplanned maintenance. 

Wainuiomata Wainuiomata WTP is compliant with the Water Services Authority 
bacterial and protozoal compliance rules. 
Wainuiomata has fluoridated the drinking water within MoH’s 
recommended levels 95.8% of the time.

Te Mārua Te Marua WTP is compliant with the Water Services Authority 
bacterial and protozoal compliance rules.
Te Mārua has fluoridated the drinking water within MoH’s 
recommendation levels 99.9% of the time.
The DAF project is going well with commissioning of the first DAF 
train underway

Gear Island Gear Isl WTP is compliant with the Water Services Authority 
bacterial and protozoal compliance rules.
Gear Island has fluoridated the drinking water within MoH’s 
recommended levels 97.7% of the time. 

*Due to changes in the
assurance rules, the capability of
the existing Waterloo treatment 
plant facilities,
and the layout of the network, a
significant treatment plant
upgrade and/or additional network
infrastructure is required to
achieve compliance with the rules
as written. 
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Supply and long-term drought resilience - 
October 2024 Low risk of not being able to 

meet demand or needing 
water restrictions 

Medium risk of not being 
able to meet demand or 
likely to need water 
restrictions

High risk of not being able 
to meet demand and high 
likelihood of severe 
restrictions

Supply risk Comments Risk level
Short term supply .

The Wellington Region moved to Level 1 
restrictions on the 29/09/24

Long term supply (drought 
resilience)

Increased leakage and the impacts of climate 
change will likely lead to severe water 
restrictions in the years to come e.g. Level 4, 
which would mean asking people to reduce 
indoor use.
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Update – October 2024

Current status: Non-compliant

Commentary
The plant remains non-compliant for suspended solids (90th percentile 
limit) and faecal coliforms (90-day geomean and 90th percentile limits). 
(see Items of significance)

Discharges
There was one consented wet weather discharge on 14 October.

Odour
There was one odour complaint in October relating to the Southern 
Landfill site and Careys Gully Sludge Dewatering plant.

Abatement Notice issued
GWRC issued an Abatement requiring the third and final phase of the 
IPS Riser project to be completed by 31 March 2025.  

Items of significance:

Effluent Compliance
The return to service of clarifier #2 stabilised the biological process,  
although the refurbishment of clarifier #1 beginning in November will 
again reduce treatment capacity by a third. This may impact the 
process and timeline to compliance. The current daily results for 
suspended solids are trending back into compliance by end of 
December for both the 90-day geomean and 90th percentile limits. 
Daily results for faecal coliforms show spikes in results which is 
affecting the 90-day geomean and 90th percentile limits and are 
being investigated. 

Inlet Pump Station (IPS) Project
Physical works for the third and final phase of the IPS project began 
in October. This involves the remaining four of 10 riser pipes being 
replaced, along with four of the 10 submersible pumps, 
strengthening the IPS’s resilience for high rainfall events.

Moa Point Wastewater Treatment Plant performance
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Update – October 2024

Current status: Compliant 

Commentary
The plant is compliant for effluent quality.

Discharges
No discharges in October.

Odour Complaints
No odour complaints in October. 

Items of significance:

UV Performance Issues
The project team continue to monitor the UV system to improve 
system resilience. The UV manufacturer is supporting this process. 
Changes made to date have improved UV performance during high 
volume flows. Additional monitoring is in place to identify the 
intermittent fault, and the system will continue to be closely 
monitored.

Advisory Notice and Formal Warnings issued 
GWRC issued an Advisory Notice relating to the UV system issues 
with required actions by selected dates to ensure the corrective 
changes are implemented to mitigate further discharges. 
Two Formal Warnings were issued relating to undisinfected 
discharges that occurred on 16 and 17 June 2024. 

Porirua Wastewater Treatment Plant performance
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Update – October 2024

Current status: Non-compliant

Commentary:
The plant remains non-compliant for faecal coliforms (90-day 
geomean, 80th percentile limit).

Discharges:
There was one consented discharge on 14 October of fully 
treated effluent to the Waiwhetu Stream due to wet weather. 

Odour Complaints
The plant received 135 odour complaints in October. On 
three occasions GWRC deemed the odour Offensive and 
Objectionable. 

Abatement Notice issued
GWRC issued a To-do Abatement ensuring odour treatment 
installation to the milliscreen and sludge dryer buildings by 1 
December 2025. This second stage of the Odour Treatment 
Project will be delivered by the same project team that 
delivered the biofilter project in October.   

Items of significance:

Increase in Odour 
The increase in odour relates to mechanical failures 
with the sludge dryer and planned maintenance to the 
primary sedimentation tanks. The former resulted in 
biological process issues and solids buildup within the 
system. Work is ongoing to return the plant to normal 
operations with recent improvements to the process 
noted helping reduce the odour.

Odour Treatment Project – Stage 1 complete
The biofilter project to replace the “plenum” structure 
and upgrade cell isolation to improve odour 
management was completed in October, ahead of 
schedule.

Seaview Wastewater Treatment Plant performance
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Update – October 2024

What has been completed:

Stage 1 works to optimize the biofilter have been completed.

The procurement strategy for Stage 2 works (the 
milliscreening ducting replacement and building air 
treatment) is complete.

What is currently in progress:

Design activities for the milliscreening ducting 
replacement and building air treatment are nearing 
completion.

Implementation planning procurement strategy is 
underway.

Odour scouting in the community continues.

Seaview Wastewater Treatment Plant performance – Odour Treatment 
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Update – October 2024

Current status: Compliant

Commentary
The plant is compliant for effluent quality.

Discharges
There was one consented wet weather discharge to the 
Karori Stream on 14 October.

Odour complaints
No odour complaints in October.

Items of significance:

No items of significance currently.

Western Wastewater Treatment Plant performance
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South Wairarapa Water Treatment Plants – October 2024
Compliant – we are 
meeting the necessary 
regulatory requirements 

Compliant but requiring 
more work

Not compliant with 
necessary regulatory 
requirements 

Water Treatment 
plants

Comments Safe drinking 
water

Fluoride

Waiohine The Waiohine WTP is compliant against new bacterial and 
protozoal Rules. However further work is required to meet 
process assurance rules e.g. development of standard 
operating procedures, operators completing qualification 
requirements, and implementation of an asset 
maintenance recording system.

Currently not yet 
mandated by the MoH

Memorial Park The Memorial Park WTP is compliant against new 
bacterial and protozoal Rules. However further work is 
required to meet process assurance rules 
e.g. development of standard operating procedures, 
operators completing qualification requirements, and 
implementation of an asset maintenance recording 
system.

Currently not yet 
mandated by the MoH

Martinborough The Martinborough WTP is compliant against new 
bacterial and protozoal Rules. However further work is 
required to meet process assurance rules 
e.g. development of standard operating procedures, 
operators completing qualification requirements, and 
implementation of an asset maintenance recording 
system.

Currently not yet 
mandated by the MoH

Pirinoa Pirinoa is compliant against new bacterial and protozoal 
Rules. However further work is required to meet process 
assurance rules e.g. development of standard operating 
procedures, operators completing qualification 
requirements, and implementation of an asset 
maintenance recording system.

Currently not yet
mandated by the MoH
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Supply and long-term drought resilience 
October 2024

Low risk of not being able to 
meet demand or needing 
water restrictions 

Medium risk of not being 
able to meet demand or 
likely to need water 
restrictions

High risk of not being able 
to meet demand and high 
likelihood of severe 
restrictions

Supply risk Comments Risk level
Short term supply The South Wairarapa region is 

at Level 1 water restrictions.

Long term supply (drought 
resilience)

Increased leakage and the 
impacts of climate change will 
likely lead to severe water 
restrictions in the years to 
come e.g. Level 4, which 
would mean asking people to 
reduce indoor use.
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Period – Oct 2024

Current status: Non-compliant
Commentary:

In 2023, Greater Wellington Regional Council issued letters 
requesting explanations of non-compliance. Wellington Water is 
implementing the required corrective actions where possible 
within the plant and resource constraints.

Major investment is required, and current approved 
funding levels do not meet this requirement.

A compliance upgrade project is currently underway (excluding 
growth). The plant is already operating beyond its design 
loading capacity and so new connections have been paused.

Funding has been approved to complete a Growth-Capacity 
Study in conjunction with Martinborough's study.

The degree of desludging that will be achieved at Greytown is 
not yet determined. Further funding may be required to 
complete.

Items of significance:

The 2024-2024 Annual Report was submitted to GWRC. 
Current plant design and processes are inadequate for the 
connected population, resulting in non-compliance (specifically 
related to nutrient concentrations in the effluent). 

New connections have been paused while a Growth-Capacity 
study is undertaken to determine how to ensure the WWTP can 
operate compliantly with new connections. 

Wellington Water has repaired the Greytown leak and confirms 
that all flows are being treated and discharged via the 
consented discharge route. Existing public health advice 
remains in place along the Papawai Stream. 

A site visit with mana whenua was held in October. Agreement 
was reached to develop Tangata Whenua Values Monitoring 
Plans via a workshop approach.

Greytown Wastewater Treatment Plant performance
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Period – Oct 2024

Current status: Non-compliant

Commentary:

Major investment is required to achieve a new consent.

Renewal of the consent is being managed as a major 
project, and we are operating on an extension of the old 
consent.

The consent approval process currently underway will 
better inform the required capacity of the WWTP to cater 
for growth in Featherston beyond 2032.

A response to GWRC's request for further information 
regarding the septic tank discharge incident was 
supplied. It is likely that further enforcement action will be 
forthcoming.

Items of significance:

The plant's performance has recovered from a 
septage disposal incident in May-June.

Plant continues to require ongoing management of 
resources, focused on effluent quality, to achieve 
compliance with consent requirements.

GWRC have publicly notified the consent application 
in early October, allowing people to have their say on 
the proposal by making a submission.

Featherston Wastewater Treatment Plant performance
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Period – Oct 2024

Current status: Compliant, but with the risks identified below
Commentary:

Further investment is required to achieve this 
management plan and consent compliance into the 
future.

Stantec has been commissioned to prepare and develop a 
new resource consent application by 30 March 2025. 

Early conversations suggest that the current scheme will 
require capital works because of consenting requirements.

More funding is required for the consent 2024-25 renewal 
project than currently allocated. The extra funding 
is required to prepare an adequate application and undertake 
community consultation.

Items of significance:

Source of current high inflow and infiltration is still not 
funded for investigation. Peak loads are near the plant's 
hydraulic capacity.

Septic Tank cleanouts, filter cleaning, completed. The effect 
on effluent compliance will be assessed in coming months. 

The treatment process is being tested and assessed for 
optimised operation.

Plant valving automation is required to better comply with 
consent discharge requirements; however, it is not funded.

Projects underway:
Sodium Bicarbonate dosing improvements.
Optioneering dripline leaks – some repaired, more require 
repair

Lake Ferry Wastewater Treatment Plant performance
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Period – Oct 2024

Current status: Non-compliant

Commentary:

In June 2024, a new 'To Do Abatement Notice' was issued for 
Martinborough, with a deadline of May 2025 to 
complete desludging. This superseded the May 2024 and 
August 2023 'To Do Abatement Notices', which in turn replaced 
the Abatement Notice issued in 2022, although the WWTP still 
remains non-compliant.

WWL and SWDC are working together to address the items 
raised in the new Notice, as part of the compliance upgrade 
project underway.

Major investment is required, and current approved 
funding levels do not meet this requirement.

In 2024-25, WWL will undertake a WWTP Growth-Capacity 
study, to determine how the plant can be upgraded to service 
new connections. The completed network growth study shows 
no network issues within the study's horizon.

Items of significance:

The 2024-2024 Annual Report was submitted to GWRC. 
Current plant design is insufficient to avoid non-compliance. 

Effluent discharge rate to land continues to exceed current 
consent limits. Effluent volume and quality discharged to river 
continues to exceed the annual consent limits.

New connections have been paused while a Growth-Capacity 
study is undertaken to determine how to ensure the WWTP 
can operate compliantly with new connections. 

Tenders have been received for the desludging works.

Work is progressing on the basis of design for the Stage 2A 
irrigation area as well as the Growth-Capacity Study. These 
two pieces of work are being developed together to ensure a 
cohesive solution is defined for the site.

Martinborough Wastewater Treatment Plant performance
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Appendix 3: Summary for councillors of papers to the Wellington Water 

Committee meeting, Friday 13 December 2024  

Purpose 

1. This appendix to the Company and Governance Update provides a summary of the content 

of the meeting’s papers.  

2. It is intended to support Committee members reporting back to their fellow councillors, and 

councillors to engage in the work of the Committee. 

3. The present meeting is the fifth in the 2024 calendar year. The next meeting is scheduled for 

14 March 2025. 

Overview of papers 

4. Wellington Water items presented to the Committee this meeting are:  

a. Company and Governance Update  

b. Annual Plan Advice 

c. Organisational Capability Plan  

d. Acute Water Shortage Risk 

e. Water Metering Programme update 

Wellington Water Company and Governance Update 

5. This paper covers: key governance conversations and actions; Committee priorities; and 

Operational achievements and issues since the last meeting. 

6. There is a summary of performance in the first quarter. 

7. Regulatory performance: The company is working closely with Taumata Arowai on planning 

for the summer risk, and working with GWRC on Seaview compliance issues. Treatment 

plant dashboards (for drinking and wastewater) are attached to the report. 

8. People: The paper notes that the company is consulting staff on a restructure proposal with 

the aim of implementing a more orthodox structure with clearer lines of responsibilities. 

9. Operational delivery: Reports are included on areas of work done through the Customer 

Operations Group, such as: number of faults and incidents; attendance and resolution times; 

leaks repaired; backlog; and revisit rate. 

10. Capital delivery: At the end of Q1 we are halfway to meeting our 2024/25 target for meters 

of pipe constructed.  

11. Treatment plants: The report notes that five of the region’s wastewater treatment plants 

are currently non-compliant for wastewater quality or odour. Details are provided in an 

appendix. We are working with councils and communities on how to minimise impacts.  

12. Growth: We are working with council officers to understand current and future state in 

relation to growth and are assisting with growth projects and policy development. 

13. Environmental Water Quality: We are preparing for hearings on GWRC’s Plan Change 1 to 

the Natural Resources Plan, and working to set a consent strategy for network discharges 

which would transition into the structure of a new water entity.  
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14. Technology systems: We continue with procurement for the end-of-life systems, and are 

exploring options for funding the investment that would set up the new regional entity for 

success.  

Annual Plan Advice  

15. The paper notes that advice has been provided to SWDC for their LTP for 2025-2034 and to 

other councils to assist them with developing their Annual Plan for 2025/26. This advice sets 

out the recommended investment in capital and operational programmes, and requests 

additional funding to enable necessary improvements in WWL’s systems and organisational 

capability.  

Organisational Capability Plan 

16. The paper provides an update on implementation of the Organisational Capability Plan 

(endorsed by the Committee in September for prioritisation and inclusion in individual 

council annual plan processes). 

Acute Water Shortage Risk  

17. The paper provides an update on water loss reduction activities and notes that WWL has 

achieved the requirement set by Taumata Arowai for the summer of 24/25 of removing the 

chance of an acute water shortage occurring and reducing the risk of Level 4 restrictions to a 

‘negligible’ chance. 

Water Metering Programme update 

18. There is an update on progress with establishing the water metering programme. 
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That the Committee receives and notes the report. 
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Wellington Water Committee | 
Komiti Ngā Wai Hangarua 

13 December 2024 

 
 
 

File: ( ) 
 
 
 

 
 

Report no: 

 

Annual Plan 
2025/26 Advice  

 
 
 

 
Purpose of Report 

 

1. This paper is to provide the Committee with an overview of the advice from Wellington 
Water to councils for their Annual Plans and SWDC’s Long-Term Plan that includes 
increases in investment in capital programmes, operational programmes and Wellington 
Water's corporate and capability building costs. 

Recommendations 

That the Committee: 
 

(i) Notes the report 

Background 
 

2. Every year, Wellington Water provides advice to councils on either the full investment 
needs for their Long-Term Plan or proposed adjustments within their Annual Plan.  

3. In response to the independent review into Wellington Water’s capital programme 
estimation and budgeting systems (the Review), Wellington Water’s budget planning 
cycle has been brought forward to start at the same time as the annual and long-term 
planning for Councils, with an increased focus on outcomes and transparency. 

4. We have now developed and delivered initial Stage 1 advice to councils to assist them 
with their Annual Plans. For SWDC this advice is for their Long-Term Plan for 2025-2034. 
We will incorporate feedback from councils and refine Stage 2 advice by February 2025 
(for public consultation where required).   

5. Each council’s capital delivery and operational programmes have been reviewed and 
updated, forming the basis of the three waters advice. 

6. An assessment of the level of corporate budget required to address recommendations out 
of the Review (the Organisational Capability Plan) to lift performance, enhance controls 
and assurance, improve operational effectiveness, identify value for money 
opportunities, and strengthen culture and ways of working has been completed. The plan 
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aims to consolidate all necessary activities over the next two years, ensuring Wellington 
Water has the right capability to deliver on councils’ capital delivery programme and 
three waters services while preparing for transition to a new entity.  Steps are being taken 
on urgent changes to build internal capability and reduce reliance on consultants.  

 
Expert Advice 

7. Deloitte were engaged earlier in the year to support the documentation of the Long-Term 
Plan corporate cost development process as recommended in the Review and to check 
and validate that the identified $51m gap in funding was correct. 

8. Deloitte were engaged again to review and validate the key assumptions and 
methodologies adopted for developing the Corporate Cost budget, the Capex programme 
budget, and the Opex programme budget for 2025/26. 

9. Deloitte has recommended that WWL move to a simpler percentage allocation of 
corporate costs; develop a plan for a wash-up process at the end of the financial year; and 
implement better version controls and quality assurance checks on spreadsheets. These 
recommendations will start to be implemented in coming months. At Stage Two advice, 
corporate costs will be shown separately to provide better transparency. 

 

Discussion 

 
Advice on Three Water Assets and Services  

10. Our advice updates the triennium and 10-year views of the approved Long Term Plan 
capital investment plan to reflect current knowledge of programmes and any 
recommended changes.  We also provide advice on current issues and risks potentially 
requiring additional capital investment as well as providing insights on progress of 
network renewal activity.  

11. The direction of our advice to councils for three waters assets and services is a 
continuation of what was agreed for the 2024-34 LTP, where we recommended additional 
investment in the areas below, outlining the outcomes being sought and the risks of not 
investing: 

(i) increasing investment in renewals to address backlogs over a 30-year period and 
reduce them to a long-term sustainable level, 

(ii) regional alignment to address the critical water supply risk, with coordinated 
investments in storage, metering, and leak repairs, and 

(iii) ensuring investment to meet increasing regulatory requirements, with a focus on 
Waste Water Treatment Plants.  

12. The three water networks of all Councils are experiencing increasing rates of failures 
indicating network fault runaway. In order to respond to this, Wellington Water is 
recommending all Councils provide increased levels of reactive capex to meet the 
anticipated need.  

13. Advice on the required operational investments focuses on what is necessary to be 
compliant, meet Councils’ stated levels of service and to continue to make progress on 
finding and fixing leaks and identifies areas where Operational funding provided in the 
LTPs will not meet these investment requirements. 

 
Advice on Uplifting Capability  

14. Our shareholding councils have been clear in their expectations of us to demonstrate 
value for money and find efficiencies and improvements to the way we deliver water 
services for their communities. We need to show councils we are financially prudent and 
a ‘smart purchaser’ of services on their behalf.  

15. Additionally, findings in the Review highlighted significant capability improvements 
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needed to prevent errors from reoccurring and lift our organisation’s maturity to better 
deliver on our responsibilities to our councils. 

16. Significant investment is also needed to implement core technology systems and 
improvements that are required for any effective and efficient water utility organisation. 
This was also highlighted in the Review.  

17. Wellington Water has been waiting on planned reforms for several years and accordingly 
deferred investment in organisational capability, maturity, and technological systems all 
of which are now far behind where they need to be. Wellington Water is not right sized 
for the work that we need to deliver for our shareholders or to deal with the challenges 
the region faces with water infrastructure. Our programme of work and responsibility 
has grown over the past ten years but the investment into the organisation to support this 
work has not. For example, in FY2018/19 we were responsible for a capital programme of 
$65M. and in FY2023/24 we were responsible for a capital programme of $329M. That’s a 
400% increase in delivery in five years, but investment in corporate support, systems, and 
processes has not kept pace.  

18. To support this increase in work we have over the years relied heavily on our consultants 
and suppliers and an outsourcing model. This has raised concerns with our shareholders 
around value for money.  

19. Additionally, we haven’t communicated our organisational need or position well over 
many years. We are doing this differently this year and for future years. 

20. We have been making rapid and immediate changes over the past few months to address 
councils’ concerns and meet expectations. We are making fundamental changes to the 
way we work. We are shifting to a ‘value-add’ mindset in how we deliver water services. 
This is about: 

(i) building internal capability to deliver our work instead of outsourcing work, which 
is cheaper and more efficient;  

(ii) retaining knowledge and control of our information; 

(iii) maturing our approach to managing our contracts; and 

(iv) increasing capability so we can proactively look for and implement efficiencies 
across the organisation.  

21. Urgently increasing our corporate capability is vital to deliver councils’ operational and 
capital programmes – not doing so will open us up to risks of errors and issues, like the 
recent cost estimation error, reoccurring.  

22. The Wellington Water Committee on 27 September 2024 endorsed system investment as a 
critical enabler; endorsed in principle that investment in ‘end of life systems’, integrated 
asset and financial systems, and customer systems is required to enable the effective and 
efficient functioning of Wellington Water; and endorsed the Draft Organisational 
Capability Plan for prioritisation and inclusion in individual council annual plan 
processes.  

23. We are incurring costs for implementing the Organisational Capability Plan in this 
financial year which is putting pressure on our budgets. Rather than request additional 
funding we are trying to manage this within budget, although it may result in reducing 
the retained earnings next year below the $2m we have worked within to date. 

 

Systems and technology 

24. The most important funding request is for the required technology investment for critical 
‘end of life systems’, integrated asset and financial systems, and customer systems - this is 
estimated to be $37.5m (including contingency) over two financial years, with an ongoing 
estimated operating cost of $4-$5m per annum (and noting that the operating costs begin 
to be incurred in the year the systems are implemented). The cost for FY25/26 is 
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estimated to be $26.8m (based on $26.4m implementation and $0.4m operating costs), 
including contingency.  

25. Notable benefits of this investment include: mitigation of significant operational and 
cyber risk; the ability to be more efficient in building, operating, and maintaining water 
assets and the services they deliver;  increased control of data and less reliance on 
systems owned by suppliers, increased ability to monitor Wellington Water’s operations 
and performance more effectively and be more transparent in its reporting on the 
delivery of safe, reliable, complaint and affordable drinking water, stormwater, and 
wastewater services.  

26. Without investment in these systems there is ongoing risk of serious issues like the 
corporate cost estimation error.  Wellington Water’s efficiency and ability to report on 
performance is significantly hampered, and as systems come to end of life there is risk of 
losing core data sets and increased cyber risk.  

27. We are working closely with the team developing the Regional Water Services Delivery 
Plan to ensure that this investment will be foundational to setting up a new entity for 
success. 

28. The Committee asked WWL to provide advice to Councils on the prioritisation of 
technology systems investment upgrades versus investment in three waters assets. This 
prioritisation will be in our Stage 2 advice in early 2025. 

 

Corporate budget  

29. In 24/25 we reduced our corporate budget by 5% from our original advice in response to 
cost-cutting requirements from councils and at the time we agreed to flatline this budget 
for future years. On hindsight this was the wrong thing to do as we have undercut our 
ability to be an efficient organisation and has increased our reliance on consultants and 
contractors, which ultimately end up costing councils more in the long term. This year, 
we have revised the way we will deliver councils’ capital and operational programmes 
for the upcoming years. As a result, we have reassessed our staffing needs and intend to 
find efficiency through bringing work in-house and reducing reliance on consultants and 
contractors.  

30. We will hire staff directly to replace consultants for project work and delivery of three 
waters services. This will allow us to deliver this work internally for cheaper. We also 
intend to strengthen our corporate teams to respond to councils’ expectation to be more 
efficient and effective and create two additional senior leadership roles. Some of these 
roles, over time, will also have an impact on reducing consultancy spend. We are doing 
further work on the overall cost savings this will represent, as well as the phasing of 
recruitment. 

31. This increase in headcount, with flow-on increases in IT licences, accommodation, 
vehicles, consumables etc, plus continued high inflation of costs, means that our forecast 
corporate expenditure for 25/26 has increased by $6.7m.   

32. The majority of the additional expenditure ($5.5m) will be allocated to the council capex 
and opex programmes, through the corporate cost allocation process, on the assumption 
that this additional cost will be at least offset by savings in those respective programmes 
(through the conversion of consultancy spend to employees). 

33. The result of these changes is the request of an additional $1.5m of Management and 
Advisory Services. 

34. With regard to the corporate budget for FY27 (Year 3 of LTPs), we wish to bring to the 
Committee’s attention that the budgets for FY25 & 26 were set on the basis that we would 
run at a deficit to bring retained earnings back to $2m and a new entity was likely to be in 
place for future years. If there is not a new entity by then WWL would need a significant 
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uplift in funding (around $4m) or take significant costs out of the organisation. 

 

Organisational Capability Plan  

35. We are requesting that councils also fund up to $6m in the 2025/26 year to lift capability 
to enable some of the maturity improvements recommended in the Review to: enhance 
controls and assurance; improve operational effectiveness; identify value for money 
opportunities; and strengthen culture and ways of working. The intention is to 
consolidate all necessary activities over the next two years, ensuring Wellington Water 
has the right capability to deliver on councils’ capital delivery programme while 
preparing for transition to a new entity.    

36. There is a separate paper that provides an update on the Organisational Capability Plan. 

 
Summary of capex investment advice 
 

  FY25-26 Annual Plan CAPEX FY24-27 Triennium Plan CAPEX 

Council 
LTP 
$M 

Proposed 
$M 

Change 
$M 

LTP 
$M 

Proposed 
$M 

Change 
$M 

GWRC 46.96 55.91 8.95  184.10  188.93  4.83  

HCC 105.30 94.22 -(11.08) 331.04  345.27  14.23  

PCC 46.38 57.29 10.91  158.19  165.90  7.71  

SWDC* 0.00 12.89 12.89  0.00  0.00  0.00  

UHCC 9.42 14.56 5.14  45.38  44.66  -(0.72) 

WCC 60.17 59.55 -(0.62) 190.61  204.60  13.99  

Total 268.23 294.42 26.19  909.32 949.36 40.04  
 
Notes  
1 - Excludes under consideration projects and programmes which is additional capital expenditure requested 
above proposed – over the triennium this is up to $40m across the region 
2 - SWDC were provided with 3 options for capex investment cap – this shows recommended amount 
3- *SWDC elected not to complete an LTP and therefore a funding comparison is not available, nor are there full 
triennium amounts. 
 

Summary of opex investment advice 
 

 FY25-26 Annual Plan OPEX 

Council 
LTP 
$M 

Proposed 
$M 

Change 
$M 

GWRC 29.40 32.13 2.73 

HCC 37.50 38.89 1.39 

PCC 12.30 16.60 4.30 

SWDC* 0.00 8.75 8.75 

UHCC 9.91 11.66 1.75 

WCC 60.70 69.23 8.53 

Subtotal 149.81 177.26 27.45 
      

Technology  26.80 26.80 

Organisational capability 6.00 6.00 

Total   210.06 60.25 



Attachment 1 Annual Plan Advice 2025/26 

 

 

Annual Plan Advice Page  68 
 

 

8 13 December 2024 

 Page 8 

         
   

 

    
 
Notes: 
1 - Opex programme not updated for FY26-27 and would remain as per the initial LTP adopted investment level.  
2 - SWDC were provided with 3 options for opex investment cap – this shows recommended amount  
3 - *SWDC elected not to complete an LTP and therefore a funding comparison is not available 
4 - Proposed amounts include the $1.5m increase in the Management and Advisory Services fee to cover the 
additional expenditure noted under Corporate Budget (paragraphs 29-33) 

 
Next steps 
 

37. There are two further stages of advice proposed to be provided to Councils: 

(i) Stage 2 (Feb) - Refinement of Stage 1 programmes, provided in support of Councils’ 
potential need to adopt consultation materials. 

(ii) Stage 3 (April / May) – Final advice of Opex and Capex programmes, provided in 
support of Councils’ deliberations and adoption meetings in May and June. To 
include information about Active risks and Projected Level of Service resulting from 
the indicative funding decisions. 

38. Work is underway to support GWRC to take a ‘lead’ role and debt fund the necessary 
investment in systems, charging interest to each metropolitan council via the bulk water 
levy mechanism. 

39. WWL is working closely with the team developing the Regional Water Services Delivery 
Plan to ensure that any investment would have lasting benefit in building the 
foundations of a new WSCCO. 

 

Climate Change Impact and Considerations 

40. There are no direct climate change impacts or considerations from the matters addressed 
in this report.  

 

 
Appendices 

 

There are no appendices for this report. 

 
 
 
 
 

Author: External Author (Wellington Water Ltd) 
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Organisational Capability Plan 

 

 
 

 

Recommendation 

It is recommended that the Committee:  
 
(1) notes the estimated costs to build organisational capability are being worked 

through. An unconstrained view of the investment needed to lift Wellington 
Water’s capability has been included in annual planning advice to 
councils.  This is in addition to the request for investment to procure and 
implement core technology systems; and 

 
(2) notes that regular quarterly reporting against the key deliverables in the 

Organisational Capability Plan will be provided to the Committee. The first 
quarterly report will be completed for Q2 2024/25 and will be presented to 
the Committee at its March 2025 meeting.  

 

Appendices 
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1⇩  Wellington Water Limited Organisational Capability Plan 2024-26 70 

 
 
 
Author:   Wellington Water Limited 
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Report no: 

 

Wellington Water Organisational 
Capability Plan 2024-26 

 
 

 
Purpose of Report 

1. The purpose of this report is to provide the Committee with an update on Wellington Water’s 
Organisational Capability Plan. 
 
Recommendations  

2. It is recommended that the Committee: 
a. Notes the estimated costs to build organisational capability are being worked 

through. An unconstrained view of the investment needed to lift Wellington Water’s 
capability has been included in annual planning advice to councils.  This is in 
addition to the request for investment to procure and implement core technology 
systems. 

b. Notes regular quarterly reporting against the key deliverables in the Organisational 
Capability Plan will be provided to the Committee. The first quarterly report will be 
completed for Q2 2024/25 and will be presented to the Committee at its March 2025 
meeting. 

 
Background  

3. In response to the independent review into Wellington Water’s Cost Estimation Error (the 
Review), on 26 July 2024, the Committee directed the Wellington Water Board to develop 
an implementation plan and assurance framework to address the identified shortfalls. 

4. On 27 September 2024, the Committee approved Wellington Water’s implementation plan 
- the Organisational Capability Plan (the Plan). The Plan looks to deliver on the 
recommendations from the Review and enhance controls and assurance, improve 
operational effectiveness, identify value for money opportunities, and strengthen culture 
and ways of working. A summary of the Plan is provided in Appendix 1.  



Attachment 1 Wellington Water Limited Organisational Capability Plan 2024-26 

 

 

Organisational Capability Plan Page  71 
 

  
 

 

 
Overview of workstreams 

5. The Plan is an unconstrained but practical view of the work required, covering a two-year 
timeframe, comprised of six workstreams: 

 

Workstream Description of Key Areas of Focus 

1. Accountability 
 

Restructure the organisation so that accountabilities are 
clear, and capabilities can be substantially enhanced in the 
lead up to a new entity, ensuring value for money. 

2. Assurance Establish effective risk management, align internal 
management with strategic goals, improve operational 
efficiency and compliance, and oversee the implementation 
of review recommendations. 

3. Controls – Finance and 
Processes 

Strengthen the overall control environment by creating and 
enhancing internal controls that support consistency and 
quality in financial and other capability, planning, processes 
and systems. 

4. Responsibilities to 
shareholders 

Rebuild the trust and confidence of shareholding councils in 
Wellington Water. 

5. Transition to new entity Prepare, support and engage in the transition to a new, 
larger entity. 

6. Ways of working Embed organisational values and behaviours into daily 
practices, defining clearer leadership expectations, and 
adapting performance management to ensure accountability 
and to support a positive workplace culture. 

 
Advancing the Organisational Capability Plan programme of work 

6. When the findings from the Review and the Plan were socialised there were a number of 
immediate actions / quick wins that were identified, that were both critical and 
achievable, and could be completed with current or minor resourcing changes. 

 
What we have started immediately – quick wins:   

a) Communicate the updated organisational strategy, purpose and outcomes 
(underway). 

b) Review our operating model and look at reorganising Wellington Water to create 
clearer roles, responsibilities, and accountabilities to deliver on our revised purpose 
and outcomes, and demonstrate value for money (underway). 

c) Plan and review contractor arrangements for value for money, efficiency, and 
effectiveness (improvements to the Alliance is underway; a high-level cost audit of 
our communications and engagement delivery model on capital projects has been 
completed and the decision has been made to bring this in-house); a provider to 
undertake an audit of our consultant and contractor panels has been engaged 
(underway). 

d) Fast-track the establishment of an integrated company annual planning and 
budgeting process and better align this with councils’ annual planning and LTP 
cycles (underway). 

e) Regularly meet with CFOs to keep them informed of the planning process 
(underway). Meetings have been held in October and November. 
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f) Complete a deep dive review into the initial numbers we provided councils around 
the impact of the corporate cost estimation error and to verify the numbers and 
understand if there were any further impacts on councils’ programmes (completed). 

g) Document corporate cost development processes and identify improvements and 
next steps (completed externally by Deloitte and considered by the Audit Committee 
on 6 November). 

h) Additional capacity added to the Finance function and undertake a team restructure 
(completed). 

i) Document quality control processes for capital expenditure and operational 
expenditure and council requirements (underway). 

j) Investigation into procurement (costs/solutions) for end-of-life IT systems 
(completed and forms part of our 25/26 Annual Planning advice).  
The required technology investment for critical ‘end of life systems’, integrated asset 
and financial systems, and customer systems is estimated to be $37.5m over two 
financial years, with an ongoing estimated operating cost of $4-$5m per annum (and 
noting that the operating costs begin to be incurred in the year the systems are 
implemented). The cost for FY25/26 is estimated to be $26.8m (based on $26.4m 
implementation and $0.4m operating costs).  
This is the set of systems recommended to address the critical issues. These are also 
essential tools for a new regional water services council-controlled organisation 

k) Review current engagement approach with shareholding councils (underway).  
l) Establish internal and external centralised depositories for council reporting to allow 

us to make this information more accessible and transparent (underway). 
 
Feeding into the Annual Plan 2025/26 and signalling 2026/27  

7. We expect some key activities in the Plan to be partly funded in the 2024/25 by 
redirecting budget for current year activities based on a reprioritisation of activities.  

8. The estimated costs to respond to lift capability are currently being worked through.  
Initial figures show a quantum of $5-$6m in the 2025/26 year is required to lift capability 
(in addition to the required technology investment). In addition, there would ongoing 
costs of around $1m per year. 

9. Consideration has been given to the amount of savings the proposed capability uplift will 
bring to councils. While efficiency, compliance and operational gains are likely, currently 
we are not able to quantify a dollar value to these. 

10. We have included the full organisational capability uplift investment requirements in the 
annual planning advice to councils. Then based on the allocated investment we will 
reshape/resize the deliverables of the Plan accordingly. 

11. This is covered in more detail in the Annual Plan Advice paper. 
 

Monitoring and Reporting   

12. The Wellington Water Board have expressed their intent to oversee the implementation of 
the Plan in detail, and expect satisfactory oversight, regular communication, and 
meaningful dialogue on its implementation. 

13. We are committed to report quarterly on progress.  The first report will be completed for 
Q2 2024/25 and will be presented to the Committee at its March 2025 meeting. 

 

Risks 

14. There is a significant risk that we will not receive the full level of funding required to 
uplift our capability and systems. Accordingly, all investment will need to be prioritised. 
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15. Without the required investment in capability and systems Wellington Water will not be 
able to make the necessary foundational improvements needed to successfully deliver on 
its responsibilities.  In addition, without sufficient systems investment there is ongoing 
risk of serious issues like the corporate cost estimation error. Wellington Water’s 
efficiency and ability to report on performance is also likely to be significantly hampered, 
and as systems come to end of life there is risk of losing core data sets and increased cyber 
risk. 

  
Climate Change Impact and Considerations 

16. There are no direct climate change impacts or considerations from the matters addressed 
in this report.  
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Metropolitan Acute Water Shortage Risk 

 

 
 

Recommendations 

That the Committee:  
 
(1) notes that the demand reduction has exceeded targets set by Taumata 

Arowai; and 
  

(2) notes the likelihood of Water Restriction Levels for 25/26. 
 

Appendices 
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2⇩  Appendix A - Acute Water Shortage Risk Reduction - Update to 
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Modelling 

96 
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Wellington Water Committee | 
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Report no: 

 

Metropolitan Acute Water 
Shortage Risk 

 
 
 

 

Purpose of Report 
1. The purpose of this paper is to provide the Committee an update on the Acute Water 

Supply and Demand (AWSD) Programme for 2024/25.  

Recommendations 

2. That the Committee: 

• Note the demand reduction has exceeded targets set by Taumata Arowai 

• Note the likelihood of Water Restriction Levels for 25/25 

Background 

3. The Summer Risk Modelling was run in October which produced the Water Restriction 
Levels Forecast for 24/25; the communication plan below was completed to inform 
stakeholders, partners, and the company of the result.  
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Demand Reduction 

4. The programme has focused on managing the risk of an acute shortage in the summer of 
2024/25 by reducing demand, improving supply, achieving the target saving of 7.4MLD, 
implementing the water balance framework, and improving data integrity. 

5. The latest reporting on demand shows we are achieving the target savings - see 
Appendix A for more detail. This has fundamentally changed the risk profile for the 
summer of 24/25 which is reflected in the modelling results. 
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Water Restriction Levels Forecast 

6. The summer risk modelling was completed in October and the percentage chance 
of water restrictions are: 

 

7. This provides assurance to the Committee that WWL has achieved the requirement set 
by Taumata Arowai for the summer of 24/25 of removing the chance of an acute water 
shortage occurring and reducing the risk of Level 4 restrictions to a ‘negligible’ chance. It 
is important to note that the percentage chances do not allow for the Te Marua upgrade 
which will further reduce risk once commissioned. The reduction has been achieved 
through reactive repair of the water network which will now require increasing levels of 
leak investment to be sustained until planned renewal of the assets is completed.  

8. The communication plan for this summer has incorporated the risk modelling and will 
ensure that reducing risk of an acute shortage is put into context against the risk the 
region’s low drought resiliency and high-water loss. 

Climate Change Impact and Considerations 

9. There are no direct climate change impacts or considerations from the matters addressed 
in this report.  
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Wellington Water - update to Taumata Arowai schedule *Level 1 = monthly, Level 2 = fortnightly, Level 3 = weekly, Level 4 = daily

# Records Category Breakdown Frequency Starting Ending Information required Notes 8 November-24 Commentary

1.1 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Talking about work this summer

1.2 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Acute Water Supply and Demand update - Risk Summary

1.3 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Risk Forecast

1.4 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Demand Reduction update

1.5 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Leaks backlog

1.6 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 AWSD Programme Performance

1.7 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Water watch dashboard

1.8 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Production capacity dashboard   

1.9 Supply and demand 

summer risk updates 

Risk of acute water 

shortage

Regional * 1-Oct-24 30-Apr-25 Reservoir level weekly view

6 Water loss reduction 

dashboard

Network water loss 

reduction

Regional AND 

individual TA

Monthly 31-May-24 30-Apr-25 Dashboards at regional and TA level of actual MLD savings, 

with the addition of staged monthly MLD savings 

milestones / targets. 

As per Item 6. Include exception 

commentary where relevant. 

Refer to Demand Tracker (Metropolitan 

and Council by Council view) further in 

report

4a Pressure monitoring 

progress

Network water loss 

reduction

Regional AND 

individual TA

Monthly 31-May-24 30-Apr-25 Tracking (MLD savings) and commentary from pressure 

monitoring and management interventions. 

As per item "4a Pressure Management" 

further in report

4b Capital renewals 

progress

Network water loss 

reduction

Regional AND 

individual TA

Monthly 31-May-24 30-Apr-25 Tracking (MLD savings) and commentary from capital 

renewals programme.

As per item "4b. Capital Renewals" further 

in report

10 Te Mārua Dissolved Air 

Flotation (DAF) project 

progress

Increased supply N/A Monthly 10-May-24 Project 

Completion

Target dates and commentary for key project milestones, 

including equipment arrival, plant construction 

completion targets and progress relative to commissioning 

targets. 

As per Item 10. More detailed target dates 

for project milestones should be included 

as part of the first report. Include 

exception commentary where relevant. 

As per item 10 further in report
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KEEP
water in the pipesK Finding and fixing more leaks to reduce the backlog

Renewing and replacing as many aging pipes as council funding allows
Ongoing pressure management across the network 

REDUCE
water useR

Encouraging residents to conserve water and fix their leaks
Engagement with top 10 commercial water users to be more water efficient
Universal metering - progressing business case for councils
Track progress towards 7.4MLD water demand reduction goal 

ADD
new supplyA Progressing Te Mārua Capacity Optimisation Project 

Keeping a careful watch on supply capacity during summer and
providing advice to councils 

Getting 
Prepared

COMMS

Proactive and
frequent
communications
on all activities
Water Restrictions
and water
conservation
public campaign
Regular reporting
to councils,
regulators and
the public 

Work with WREMO to continue to push public messages about
preparedness and storing water
Work with WREMO to be ready to respond to an emergency situation if
needed, e.g. a significant burst or outage that materially impacts supply 

When thinking about communicating our work to manage water demand and restrictions this summer, it’s useful to go back to the three strategic outcomes we provided
councils at the Regional Water Summit in 2023 to achieve a sustainable water supply: KRA (Keep, Reduce and Add). KRA are the strategic outcomes for the Water
Balance, so there is strong alignment here with industry best practice. 
Under each outcome we can clearly see where our key operational activities sit and how they tie together.
Our communications approach then is to proactively communicate our key activities this year to demonstrate our efforts, and when doing so we consistently link these
back to the wider context and our strategic outcomes. 
In addition to the KRA outcomes, we are also focused working with WREMO to prepare in case we do need to respond to an emergency situation.

Talking about our work this summer
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FY24/25 Breakdown of estimated demand reduction in million litres per day (MLD)
Estimated demand

reduction
(Jul 24 - Oct 24)

Potential total 
demand reduction

(Jul 24 - Feb 25)
Commentary

Regional Leak
backlog 3.27MLD 3.69MLD On track, with all metro councils at or approaching a sustainable level. UHCC

and PCC have indicated funding increases this FY.

Non-residential 
demand reduction 0.15MLD 0.65MLD Stage 1 complete, with Stage 2 underway. Targeting high use customers to

change behaviours and reduce use and waste.

Capital renewals 0.0016MLD
(1,600L per day)

0.016MLD
(16,000L per day)

2.2km renewed. Proactive mahi to reduce future water loss and leaks. 

Galvanised Iron
Ridermains

0.0032MLD
(3,200L per day)

0.007MLD
(7,000L per day)

1067m completed. Proactive mahi to reduce future water loss and leaks. 

Proactive Leak
detection 0MLD 1.4MLD Programme being implemented. 

Excluding metered non-residential use, demand reductions are estimated. Without universal water meters we cannot confidently state
the exact impact of each project. Instead, we continue to monitor the progress of each project alongside overall demand. 

Last year’s demand:

172.8MLD
This year’s demand:

158.6MLD
Overall:

      14.2MLD

Demand reduction update

4 week rolling average as of Oct 29

*Data as of
Oct 28Demand reduction overview

in million litres per day
(MLD)

Estimated savings
(Feb 24 - Jun 24) 6.4MLD

Estimated savings
(Jul 24 - Oct 24) 3.42MLD

Potential savings 
(Nov 24 - Feb 25) 2.34MLD

Potential total
savings

(Feb 24 - Feb 25)
12.16MLD
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  Leaks backlog

308
current
backlog

133
sustainable 

backlog* 936
backlog as 

of Jan 1 2024

Current funding forecast to
be depleted by April 2025

139
current
backlog

110
sustainable 

backlog*

403
backlog as 

of Jan 1 2024

46
current
backlog

44
sustainable 

backlog*
275

backlog as 
of Jan 1 2024

35
current
backlog

38
sustainable 

backlog*

106
backlog as 

of Jan 1 2024

Current funding forecast to
be depleted by January 2025

Currently funded to the end
of FY2024/25

Currently funded to the end
of FY2024/25

What is a sustainable backlog?
Wellington Water and councils have each agreed on a sustainable leak backlog as a realistic target. This is the average number of leaks reported in 10 working days.

If we hold leaks at or around this level, we can keep water loss to a minimum, and enable efficient leak repairs.

*Data as of XX Oct
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  Acute Supply and Demand Programme Performance
        ADD new supply  KEEP water in the pipes         REDUCE water use

Supply
DAF Project and renewals

Leaks
Water Loss

Water use and reduction
Authorised Consumption

Progress Risks and mitigation Progress Risks and mitigation Progress/ Risks and mitigations Risks and mitigation

Communications

Progress Risks and mitigation

• Communications Strategy Approved (SLT, AWSD, Council Comms)
• Water restrictions communications are live
• Leaks and water loss communications are live
• Updated risk forecast communications are in progress

Risk
• Decreased risk may dull the efficacy of our public call to action to save water over summer
Mitigation
• While the campaign strategy was designed to be flexible, to mitigate this risk we are reviewing and 

fine-tuning our approach

DAF Project 
• Commissioning is underway 

and on track for Jan 2025 
completion

Risk: (DAF)
• Weather delays
Mitigation: 
• Programme date allows for 

critical path delivery risk

Risk: 
• Potential for toxic bloom 

would make it difficult to treat 
lake water, which would 
reduce Te Marua capacity

Mitigation: 
• Lake Flushing scheduled for 

Dec 2024
• Real time and routine water 

quality monitoring
• Powder activated Carbon 

treatment for taste and odour 

Leak repairs on track in all four 
metro councils
• Current public reported and 

detected backlog leaks are 
528 (7-Oct-24). Down from 
1069 leaks (1-Jul-24)

• Target sustainable backlog for 
public leaks is 325

• PCC at sustainable levels. HCC 
and UHCC are close to 
sustainable levels. WCC 
tracking towards sustainable 
levels

Capital renewals for 24/25FY
• 2.2km delivered out of target 

of 5.3km planned pipe 
renewals

• 1500m of Galvanised Iron 
Ridermains are forecasted to 
be delivered by the Feb 2025

Risk: 
• Opex budgets expected to run 

out for UHCC Jan 2025 and for 
PCC Apr 2025. 

Mitigation: 
• WWL has raised issue with 

councils via delivery plans and 
will monitor actual spend 
progress through monthly leak 
reports. Additional funding 
requests to be submitted.

Risk:
• No tangible consistent 

resolution agreed with 
councils to fix private leaks

Mitigation: 
• Discuss private leak resolution 

options with councils

Stage 1 completed and Stage 2 
underway
• Non- residential top 20 

customers have achieved 0.15 
ML/d of measurable savings 
from 1-Jul-24 against this 
years target of 0.65 ML/d

Risk: 
• Network meter verification 

programme so far identified 
nearly 80 meters in need of 
replacement given their age

Mitigation: 
• Funding needs to be 

prioritised in 2025/26 to 
address this

Risk: 
• Non-Residential Customers 

choose not to participate in 
the efficiency programme.

Mitigation: 
• Target those who are willing 

and able and move on quickly 

when road-blocks arise
Risk: 
• Behaviour changes as the risk 

of Level 2+ restrictions 
reduces

Mitigation: 
• Ongoing monitoring and 

communications plan 
adjusted as required
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Today's Demand

155.3 Mld

Aquifer Level
(31 days of Average)

4.01m
Lake Storage
(31 days of Average)

91.51%

Hutt River Level
(31 days of Average)

0.60 m
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WW - Overview
Summer Demand Management 2 - Production Capacity

Wellington Water
Page 1 of 1

Covers the period of 01/10/2024 to 31/10/2024

2A - Daily Average Treated Water Production (ML/d) - faulty flow meter - use Total system demand
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2C - Te Marua WTP - Potential Production Constraints - River
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Covers the period of 01/10/2024 to 31/10/2024
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2D- Te Marua WTP - Potential Production Constraints - Lakes
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Demand Tracker
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Metropolitan view
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These graphs measure demand as an indication of our progress towards achieving the 7.4 million litres per day (MLD) demand reduction needed to reduce the risk of an acute water shortage/water 
restriction Level 4 for the Wellington Metropolitan Region (Wellington City, Porirua, Lower Hutt and Upper Hutt). This target does not reduce the risk of water restriction level 3.
The 7.4MLD demand reduction by February 2025 has been agreed upon by Taumata Arowai, Wellington Water and our council owners as a realistic goal.
‘Demand’ refers to water that is used by customers and water loss (ie. leaks). Wellington Water and our council owners are working to reduce demand through water loss reduction and increasing 
customer water conservation. Work is also being done to increase daily supply at Te Mārua Water Treatment Plant. We don’t anticipate that the work at Te Mārua will be completed in time to reduce the 
risk for summer 2024/25.
In order to reduce the risk, councils have increased their funding to find and fix more leaks. We are also looking at other operational activities to manage the network and reduce water loss e.g. pressure 
management.
We expect our data to improve over time, and provide us with a more robust understanding of the efficacy of our demand reduction activities and analysis. We expect these graphs to show short-term 
fluctuations in actual demand, with the overall trend aligning with the goal.

Following a recent spike, overall demand is slowly drawing back inline with the goal pathway. The yellow dotted line indicates the goal pathway for demand reduction, while the blue line shows the 
actual demand. As water demand traditionally increases during summer, to achieve the goal of a 7.4MLD reduction in summer demand we need to exceed that demand reduction during winter. This is 
built into the graphs below, where demand dips beneath the target and then rises as we enter summer.
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How is demand tracking?
Council by council

Acute Water Shortage Risk - Demand Reduction Monitoring

Variance Tracker by City

Goal 4-wk rolling Actual
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The graphs below track demand reduction, council by council. This is influenced by each council's investment in water loss reduction, activities like pressure management and network calming, and 
customer use. The yellow dotted line indicates the goal pathway for demand reduction, while the blue line shows the actual demand.

Public leak numbers are within sustainable levels and demand remains steady below the target.

While public leaks remain at a sustainable level, consumption is up on the same time last year. 
There is no obvious single zone causing this and demand is being monitored closely.

Encouragingly, while demand was forecast to increase, it has instead plateaued and remains 
lower than the same time last year by approximately 9MLD. This accounts for the sharp dive in 
the variance tracker.

Increased water loss detection and repair activity in the CBD combined with our discovery of a 
significant private leak which was repaired by the owner are drawing demand back inline with the 
target. Further work is underway in the zone to ensure that high users are monitored and issues 
responded to with urgency.
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4a. Pressure Management

Wellington Water have a pressure management programme which is contingent on funding. Once funding is confirmed by Council LTP 
budgets, Wellington Water will outline what zones will be constructed for pressure monitoring and management.

Commissioned zones (3) – post implementation outcomes under review

• WCC Brooklyn

• WCC Johnsonville

• WCC Melrose

In progress zones (3) 

• HCC Wellington Road and Wise Street – Commissioning plan prepared and agreed with WWL Customer Operations Group. 
Commissioning planned to commence in November.

• HCC Hine Road and Main Road – Construction works complete. Commissioning planned late November into December.

• UHCC Gemstone Drive – Council funding (carryover) approval received. Physical works contract currently in procurement. 
Contract award forecast in November. 

Future zones (15)

Zones to be investigated and planned implementation within next 7 - 8 years including:

• Hutt City Council (6)

• Upper Hutt City Council (4)

• Porirua City Council (3)

• Wellington City Council (2)

Savings theoretical, between 0.05 and 0.3 MLD per zone

Reduction Activities
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4b. Capital Renewals

Reduction Activities

Note - The current information on metres only includes planned renewals as per the councils LTP

Metres of Pipe Renewed or Replaced - FY24/25
Major Projects & Programme Delivery

*Information as of September 30th 2024
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10. Key milestones and risks for Te Mārua DAF Project

Supply Activities

Key Scope and 
Milestones

MLD 
Benefit

Target 
Date
(April 
2024)

Current 
Program 
Date (at 

Sept 2024)

Risks/Opportunities Comments

DAF Tank 
Concrete 

Structures

August 
2024

Complete Completed

DAF Train 1 
Mechanical & 
Electrical, and 
2 of 6 filters 

renewed

October 
2024

November 
2024

On Track

Complex commissioning in multiple areas 
of plant. Tying into existing plant while 
supplying water to the network carries 

higher risks to project delivery. Early 
commissioning planning, and lessons 

learned from previous packages help to 
decrease the residual risks

There are 11 different work packages, 4 
commissioned to date.
Electrical and Mechanical systems for Train 
1 DAF currently being installed. 
Commissioning is underway and on track.

DAF Train 1 
Commissioned

20MLD
November 

2024
January 

2025

Change to the programme date now 
allows for critical path delivery risk. e.g. 

Weather delays

Change to the programme date now allows 
for critical path delivery risk. 

DAF Train 2/3 
Commissioned

40MLD May 2025 June 2025

Opportunity and risk around next summer 
water supply, works could come earlier or 

later depending on how dry summer is. 
Current program allows for predicted raw 

water availability for commissioning.

Renewal of 
6/6 Filters

End of 
2025

2027
Very dry next summer, delays re-start of 

renewals

Change in timing due to Council funding 
availability, not expected to impact supply 

capacity 
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Key Changes

• Winter baseline (starting point) much lower than last year 
– (163MLD vs 172MLD).

• September 2023 average demand was 171MLD, September 2024 average demand was 
160MLD.

• Demand model re-trained and updated with latest demand and NIWA climate data.

• Improvement to modelling over Christmas and New Year’s period to better reflect the 
historic trends over that period.

• NIWA latest climate outlook with river flow probabilities of 35:40:25 (Below:Near:Above 
average), which means river flows are most likely to be near normal or below normal 
from October to December. For the same period last year, the outlook was for below 
normal river flows.

• Model to be updated on a monthly basis to maintain alignment with unrestricted actual 
demand and changes in climate outlook.

FINAL
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Key Changes

Historical Figures
Model Averages Distribution

October Model Results

FINAL
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Power BI Desktop

Demand Tracker

140

160

180

200

220

M
LD

Jul 2024 Sep 2024 Nov 2024 Jan 2025 Mar 2025 May 2025

Demand YTD Demand SYM Demand SYM 2023/24 (Median) Avail. Supply YTD Avail. Supply SYM

Acute Water Shortage Risk Forecast

+3.2 MLD
Current Demand vs SYM

 Forecast Median

How are demand and available supply tracking so far?

October Final Version 1.3 - 24 Oct 2024

The chart below shows demand and supply actuals, as well as forecasts using the Sustainable Yield Model (SYM). The Karaka run is shown, which is a run of the SYM incorporating NIWA's 
climate outlook for the summer. This was last updated at the start of October.
Please note that future iterations of the Karaka forecast may change significantly given the rapidly changing demand levels this year.

Demand To: 20 Oct 2024Model Run: 09 Oct 2024
Avail. Supply SYM: Line shows median, shaded areas represent 1%ile to 99%ile.

Demand SYM: Line shows median, shaded areas represent 0%ile to 100%ile.
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Power BI DesktopAcute Water Shortage Risk Forecast

The Karaka model is used to assess likeliness of reaching headroom guideline values for restriction levels.
Please note the following:

• The figures presented below provide the likeliness for the whole of the summer, and will decline as the summer progresses.
• The figures below simply represent the likeliness of reaching guideline values for headroom, whilst the decision to shift into a restriction level incorporates many more factors.
• The figures below are based on the current Karaka forecast. This may change significantly between iterations as demand levels continue to be variable and the model is recalibrated.

Likeliness of Reaching Restriction Levels Guideline Values

Restriction Level 2

Likeliness for FY2024/25 Summer

Headroom below 15%

40%

Restriction Level 3

Likeliness for FY2024/25 Summer

Headroom below 10%

14%

Restriction Level 4

Likeliness for FY2024/25 Summer

Headroom below 5%

4%

Regional State of Emergency

0.26%
Likeliness for FY2024/25 Summer

Headroom at 0%

Less 
than 1%

October Final Version 1.3 - 24 Oct 2024
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 Power BI Desktop

Total days of deficit over summer
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If we faced headroom deficit...

What are the chances of headroom deficit for the FY2024/25 summer?

~3 Days
Median

How many days and separate events of deficit?When would risk be the highest?

What would be the likely scale of deficit?

The Sustainable Yield Model (SYM) developed by WWL in partnership with NIWA provides a 
robust simulation engine for the water network. This is used to produce forecasts for the summer 
based on variability around climate. The model has as key inputs climate data since 1890 and 
current levels of demand, reservoir levels, etc.
The Karaka model is a SYM run which incorporates NIWA's 3-month climate forecast. Outputs 
past this are to be interpreted with caution as they fall outside the horizon of the climate outlook.

Acute Water Shortage Risk Forecast

Line is median, shaded area shows 75%ile.

Headroom deficit is defined as a headroom of less than 5% (~10MLD). 
Operating the network below this safety headroom is unsafe as any unplanned 
event on the day could trip demand over supply.

If there is deficit this 
summer, there is a 
50% likeliness that 
the total number of 
days of deficit is 
equal to or below 
this number.

Deficit magnitude frequencies
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If there is a day with deficit, there is a 75% 
likeliness that it is equal to or below this 
amount.

Risk is highest mid-way 
through February.

Deficit events over summer
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October Final Version 1.3 - 24 Oct 2024
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Komiti Ngā Wai Hangarua 
Wellington Water Committee  

 
 

05 December 2024 

 

 
Report no: WWC2024/5/118 
 

Water Metering Programme Update 

 

 
 

Recommendation 

That the Committee receives and notes the report. 
 

Appendices 
 

No. Title Page 

1⇩  Metering Programme Update 102 

 
 
 
 
Author: Wellington Water Limited 
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1 December 2024 

Page 1 

 

 

Wellington Water Committee | 
Komiti Ngā Wai Hangarua 

13 December 2024 

 
 
 

 
 
 

 
 

Report no: 

 

Metering Programme Update 
 
 
 

 

Purpose of Report 
1. This report provides the Wellington Water Committee with an update of progress on the 

development of a single integrated water meter implementation plan across shareholding 
councils. This involves the establishment of the Water Metering Programme to 
implement metering in the Wellington metropolitan region over multiple years of current 
Long-Term Plans (LTPs). 

Recommendations 

2. That the Committee: 

• notes this report.  

Background 
3. The Water Shortage Summit in September 2023 highlighted the vulnerable situation the 

region is in with water security. To address this, the metropolitan councils endorsed three 
key investment pillars for achieving a sustainable supply of, and demand for, drinking 
water.  

4. This involved implementing water metering in parallel with increasing investment in 
water loss reduction and progressing source capacity upgrades. As a result, the 
metropolitan councils included funding to progress water metering in their 2024/34 
LTPs. 

5. Implementation of water metering is critical for the region to make tangible progress with 
water conservation. Ultimately, we will need to maximise the benefits metering can 
provide if we are to prevent the need to progress additional more costly and difficult to 
deliver solution. 
 

6. The 2024-2027 Letter of Expectation from the Water Committee requests Wellington 
Water to work with shareholders to produce a single integrated water meter implementation plan 
across shareholding Councils. 
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2 December 2024 

Page 2 

 

 

Summary 
7. To meet the Committee’s request, we have established a Joint Programme Advisory 

Group with Council officers, Mana Whenua, an independent advisor and Wellington 
Water representation. This group’s role is to provide direction, support and guidance to 
the programme and enable an effective interface with the councils as the asset owners, 
funders, and policy holders. While noting final decisions lie with each individual council. 
 

8. To effectively deliver the programme, Wellington Water has established a dedicated team 
with experience specific to the activities required. The programme is different to the work 
we normally deliver in its scale and complexity, so having this team in place means we 
are creating capability to be a smart buyer on behalf of councils. It also means we can 
work in an integrated way with Wellington Water and councils’ functions to get input 
where needed, while limiting the impact on normal business. 

 

9. The focus of the programme in this financial year is on completing a Single Stage 
Business Case, which will build on the case for investment that Wellington Water has 
developed over a number of years. This will enable councils to make informed decisions 
and support successful implementation.  

 
10. We are also looking at the feasibility of running a pilot in 2025 and are working with the 

metropolitan councils on an equitable approach to funding it. Running a pilot would be 
beneficial in providing valuable insights to inform full deployment and learnings on the 
effectiveness of smart meters while testing the end-to-end system.  

 

 

Climate Change Impact and Considerations 

11. There are no direct climate change impacts or considerations from the matters addressed 
in this report.  

 

Appendices 

There are no appendices for this report. 

 

Author: External Author (Wellington Water Ltd) 
WW 
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Komiti Ngā Wai Hangarua | Wellington Water 
Committee | 

06 December 2024 

 

 
Report no: WWC2024/5/125 

 

Wellington Water Committee Letter of 
Expectation 

 
 
 

Purpose of the report 

 
1. For the Wellington Water Committee (the Committee) to approve the annual 

shareholder and partners’ Letter of Expectation to Wellington Water Limited 
(the company). 

 

Recommendations 

That the Committee: 
 
(1) notes and receives the report: 

 
(2) approves the annual shareholder and partners’ Letter of Expectation to 

Wellington Water Limited (attached as Appendix 1 to the report); and 
 

(3) authorises the Wellington Water Committee Chair to sign the letter. 
 

Background 
 
2. Committee members have delegated authority from each of the six 

shareholding councils to agree to the annual Letter of Expectation. This is set 
out in the Committee’s terms of reference. 

 
3. The objective of the Letter of Expectation is to provide shareholders with the 

opportunity to state their priorities to the company, which will then be 
included in the company’s Statement of Intent. According to the constitution, 
the company board must deliver a draft Statement of Intent on or before 
1 April 2024 for consideration. 

 
4. The priorities included in the Letter of Expectation reflect those flowing from 

the councils’ overall objectives as expressed in their Long Term Plans and 
subsequent discussions, including those on water reform.  
 

5. The letter also reflects feedback from shareholding councils and some iwi 
partners after circulating an early draft. 
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Communications 
 
6. Once the Committee approves, the Chair of the Committee will circulate the 

agreed Letter of Expectation to the Chair of the Board of the company, the 
Chief Executive, and all shareholders. 

 
Legal Considerations 
 
7. Officers recognise that the matters referred to in this report may have a high 

degree of importance to affected or interested parties. 
 
8. The matters requiring a decision in this report have been considered by 

officers against the requirements of Part 6 of the Local Government Act 2002 
(the Act). Part 6 sets out the obligations of local authorities in relation to the 
making of decisions. 

 
Significance of the decision 
 
9. Part 6 requires the Committee to consider the significance of the decision. 

The term “significance” has a statutory definition in the Act. 
 
10. Officers have considered the significance of the matter and consider it, on 

their own, to have a low significance. Officers do not consider that a formal 
record outlining consideration of the decision-making process is required in 
this instance. 

 

Appendices 
 

No. Title Page 
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Author: Wendy Walker 
Chief Executive, Porirua City Council 
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       Mayor Campbell Barry 
       Chair, Wellington Water Committee 
       Private Bag 31912 
       LOWER HUTT 

 

XXX 2024 

 

Nick Leggett 
Chair 
Wellington Water Limited 
Private Bag 39804 
WELLINGTON 

 

Kia ora Nick 

Letter of Expectation 2025 - 28 

This letter sets out the priorities and expectations of the six shareholding Councils and Mana 
Whenua of Wellington Water Limited (WWL) for the period 2025-2028.  We expect these to 
be reflected in the development of WWL’s draft Statement of Intent for the Wellington 
Water Committee’s consideration. These priorities have been informed by discussions over 
the past year.   

Context 
Over the past year the pathway to water reform has become somewhat clearer with councils 
accountable for the development and adoption of Water Service Delivery Plans (WSDP) by 3 
September 2025.   

In our region five of the six shareholding councils remain committed to development of a 
joint WSDP and the establishment of a new regional water entity by 2026.  In addition, 
South Wairarapa District Council is working with the other Wairarapa councils on a potential 
local CCO model.   

The reform process and establishment of a new water entity will have implications for WWL.  
In particular: 

1. This responsibility sits outside the WWL governance arrangements but will require 
the active cooperation of the company especially in the provision of information and 
operational expertise. 

2. The intent is that this process will lead to the eventual disestablishment of WWL, 
however it is intended that significant operational aspects of WWL, including staff, 
contracts and relationships would transfer to the new entity.  As a result, WWL needs 
to maintain ongoing alignment with the establishment planning to ensure that it is in 
a position to support this process. 

3. The focus in the short to medium term must be on WWL managing assets and 
delivering three water services efficiently and effectively with emphasis as outlined 
below and in line with Organisational Capability Plan 2024-2026. 
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Te Mana o Te Wai – the korowai for water services 
Te Mana o te Wai prioritises the health and wellbeing of water first.  The second priority is 
the health needs of people and the third is the ability of people and communities to provide 
for their social, economic and cultural wellbeing.  

We expect WWL to give effect to te Mana o te Wai, in planning, regulatory and operational 
areas working in partnership with mana whenua.  

Key Expectations of Wellington Water Limited for 2025-26 
1. Within agreed funding, prioritisation and delivery of the Organisational Capability Plan 

2024-2026 and respond to the key findings of recent reviews of WWL including the WWL 
Cost Estimation Error.  In particular, provide regular quarterly reporting that 
demonstrates tangible progress in relation to: 

• Accountability – including organisational restructuring so that accountabilities are 
clear and capabilities can be enhanced in the lead up to a new entity, ensuring value 
for money 

• Assurance – establish effective risk management, align internal management with 
strategic goals, improve operational efficiency and compliance, and oversee the 
implementation of review recommendations 

• Controls – finance and process: Strengthen the overall control environment by 
creating and enhancing internal controls that support consistency and quality in 
financial and other capability, planning, process and systems 

• Improve programme and project governance including performance monitoring 

• Responsibilities to shareholders: rebuild the trust and confidence of shareholding 
councils in WWL 

• Transition to a new entity: Prepare, support and engage in the transition to a new 
entity 

• Ways of working: embed organisational values and behaviours into daily practices, 
defining clearer leadership expectations, and adapting performance management to 
ensure account ability and to support a positive workplace culture. 

2. WWL will work with shareholders to deliver on a single integrated water meter 
implementation plan across the shareholding Councils. 

3. Develop a prioritised programme of investment for key information technology systems 
that can be utilised by WWL in the short-medium term and passed to the new water 
entity in the longer term.  This programme should be done in partnership with the 
intended shareholders of the new entity and will include finance, asset management and 
scoping of customer relationship management system (CRM). 

4. For the next year, drinking water investments and maintenance should be oriented 
around mitigate the risk of an acute water shortage for the summer of 2026 while 
addressing the long term risks and solutions – including bulk water storage.   

5. The shareholding Councils endorse the five existing priority areas for WWL, and note 
that these need to be balanced: 

• Look after existing infrastructure. 
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• Support growth. 

• Ensure sustainable water supply for the future. 

• Improve water quality in our rivers, streams, and harbours. 

• Reduce our carbon emissions and adapt to the impacts of climate change. 

6. WWL must ensure that local Mana Whenua priorities are incorporated into operations. 

 

This letter is communicated at a time where we are looking to a future delivery model in 
order to address the challenge that our assets continue to fail, with obvious and high-profile 
consequences across the network.  The need for WWL and its shareholders to work together 
in pursuit of these expectations has never been greater. 

The shareholding Councils look forward to receiving a concise draft of the WWL Statement 
of Intent no later than 1 April 2025. Please contact wendy.walker@poriruacity.govt.nz should 
you have any queries. 

Yours sincerely 

 

 

Campbell Barry 
Chair 
Wellington Water Committee  
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TO: Chair and Members  

Komiti Ngā Wai Hangarua | Wellington Water Committee  
 

FROM: Jack Kilty. Democracy Advisor, Hutt City Council 
 

DATE: 04 December 2024 

 
SUBJECT: WELLINGTON WATER COMMITTEE FORWARD 

PROGRAMME 2025 

  

Purpose of Memorandum 

 

1. To provide the Wellington Water Committee (the Committee) with a 
Forward Programme of work and workshops planned for the committee for 
2025. 

 
 

Recommendation 

That the Committee receives and notes the attached draft Forward Programme 
and future workshop topics for the Wellington Water Committee for 2025, as 
detailed in Appendix 1 of the memorandum. 
 

Background 
 

2. The Terms of Reference for the committee require the committee to provide 
governance and leadership across issues relating to the planning, delivery 
and management of water services to communities serviced by Wellington 
Water Limited (WWL). 

 
3. The Forward Programme provides a planning tool for members, officers and 

WWL staff to coordinate programmes of work. 
  
4. The draft Forward Programme for 2025 is attached as Appendix 1 to the 

memorandum.   
Forward Programme 

5. The Forward Programme is a working document and is subject to change 
regularly.  Any changes to the Forward Programme made by officers and 
WWL staff will be made in consultation with the Chair. 

 

Appendices 
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Author: Jack Kilty 
Democracy Advisor, Hutt City Council 
 
Approved By: Kathryn Stannard 
Head of Democratic Services, Hutt City Council  
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Draft Wellington Water Committee Forward Programme 2025 
 

      14 March     30 May 
Hutt City Council 

 
 Wellington Water Committee  
• Chairperson’s Statement 

• Local water done well – legislation and water 
service delivery plan update 

• WWC Forward Programme 

 

 
 Wellington Water  
• Company and Governance Update 

• Water Supply Risk 

• Receive draft 2025/26 Statement of Intent 

• Half Year Report – Quarter 1 and 2 Performance 
• Update on implementation of Organisational 

Capability Plan 

      Hutt City Council 
 
 Wellington Water Committee  
• Chairperson’s Statement 

• Local water done well – legislation and water 
service delivery plan update 

• WWC Forward Programme 

 
 

 Wellington Water  
• Company and Governance Update 

• Water Supply Risk 

• Reporting of Annual Measures to Taumata Arowai 

(TBC) 

• Update on implementation of Organisational 

Capability Plan 

• Update on Annual Plans/LTPs 

 

 Workshop 
• Placeholder.  

 

 Workshop 

• Placeholder 

 
Pending: Review of WWL Director's Fees  
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