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KOMITI HANGANGA 
INFRASTRUCTURE AND REGULATORY COMMITTEE 

 
Chair:  Cr Simon Edwards  

Deputy Chair:  Cr Tony Stallinger  

Membership:  Mayor Campbell Barry  

Deputy Mayor Tui Lewis  

Cr Glenda Barratt 

Cr Keri Brown  

Cr Brady Dyer  

Cr Andy Mitchell  

Cr Gabriel Tupou 

Quorum:  Half of the membership  

Meeting Cycle:  Meets on an eight-weekly basis or as required 

Reports to:  Council  

Membership Resource 

Management Act (RMA) 

Hearings  

An independent Commissioner plus a minimum of either three or 

four elected members (including the Chair) and alternates who have 

current certification under the Making Good Decisions Training 

Assessment and Certification programme for RMA Decision Makers  

 
OVERVIEW: 
 

This is an operationally focused committee, overseeing Council’s above and below-ground core 
infrastructure needs, and core regulatory functions.  The committee is aligned with the Economy 
and Development and Environment and Sustainability directorates. 

 

AREAS OF FOCUS: 
 

• Three waters infrastructure 

• Three waters reform 

• Water investment  

• Roading/active transport 

• Infrastructure strategy 

• Integrated transport strategy 

• Wharves 

• Environmental consents 

• Regulatory functions including enforcement 

• Treaty partnerships 

• Riverlink 

• Cycleways 

• Accessibility 

• Footpaths renewal programme  

• Oversight of Major Projects Steering Group  
  



 

 

PURPOSE: 

To deliver quality infrastructure to support healthy and sustainable living, providing 

efficient and safe transport options and promoting the city’s prosperity.  To consider 

matters relating to the regulatory and quasi-judicial responsibilities of the Council under 

Council’s bylaws and relevant legislation including the following: 

• Building Act 2004 

• Dog Control Act 1996 

• Fencing of Swimming Pools Act 1987 

• Local Government Act 1974 and the Local Government Act 2002 

• Public Works Act 1981 

• Reserves Act 1977 

• Resource Management Act 1991 

• Sale and Supply of Alcohol Act 2012 
 

DELEGATIONS FOR THE COMMITTEE’S AREAS OF FOCUS: 

• All powers necessary to perform the committee’s responsibilities including the activities 

outlined below. 

• Develop required strategies and policies. Recommend draft and final versions to 

Council for adoption where they have a city-wide or strategic focus. 

• Implement, monitor and review strategies and policies. 

• Oversee the implementation of major projects provided for in the Long Term Plan (LTP) 
or Annual Plan. 

• Oversee budgetary decisions provided for in the LTP or Annual Plan. 

• Oversee the development and implementation of plans and functions that 
promote economic well-being. 

• Advocate for strong relationships with Council’s Mana Whenua partners as outlined in 
the Tākai Here agreements ensuring the outcomes of the committee are in line with the 
aspirations of the partners.  

• Advocate for the best interests of Māori communities in Lower Hutt having regard to 
the committee’s goals. 

• Ensure the committee is operating in a way that is consistent with various pieces of 
legislation that provide for Te Tiriti o Waitangi. 

• Maintain an overview of work programmes carried out by Council’s Economy and 
Development Directorate. 

• Undertake the administration of all statutory functions, powers and duties other 
than those specifically delegated to any other committee or subcommittee or 
retained by Council. 

• Conduct any consultation processes required on infrastructure issues before the committee. 

• Approve and forward submissions (other than those delegated to the District Plan Review 
Committee). 

• Any other matters delegated to the committee by Council in accordance with approved 
policies and bylaws. 

 



 

 

• The committee has the powers to perform the responsibilities of another committee 
where it is necessary to make a decision prior to the next meeting of that other 
committee. When exercised, the report/minutes of the meeting require a resolution 
noting that the committee has performed the responsibilities of another committee and 
the reason/s. 

• If a policy or project relates primarily to the responsibilities of the Komiti Hanganga | 
Infrastructure and Regulatory Committee, but aspects require additional decisions by 
the Komiti Hapori Ahurea me ngā Rangapū | Communities, Culture and Partnerships 
Committee and/or Komiti Kaupapa Taiao | Climate Change and Sustainability 
Committee, then the Komiti Hanganga | Infrastructure and Regulatory Committee has 
the powers to make associated decisions on behalf of those other committees. For the 
avoidance of doubt, this means that matters do not need to be taken to more than one of 
those committees for decisions. 

 

Additional Infrastructure Delegations: 

• Determine roading issues considered by the Mayor and Chief Executive to be strategic 
due to their significance on a city-wide basis, including links to the State Highway, or 
where their effects cross ward or community boundaries. 
 

• Hear objections to specified traffic matters where the community board wishes to take an 
advocacy role. 

 
• Make decisions under Clause 11(e) of the Tenth Schedule of the Local Government Act 

1974 and the Transport (Vehicular Traffic Road Closure) Regulations 1965 in respect of 
temporary road closures, including making decisions on any ancillary matters including, 
without limitation, approval of temporary “No Stopping” restrictions under Hutt City 
Council Traffic Bylaw 2017. 

 
• Undertake hearings on road stopping under the Local Government Act 1974. 

 

• Make recommendations to Council whether to proceed with a road stopping and the 
disposal of stopped road, including (where the proposal includes or involves a related 
acquisition, disposal or land exchange) a recommendation to Council on the 
acquisition, disposal or exchange. 

 
• Consider and recommend to Council any request to the Crown that a road is stopped 

under section 116 of the Public Works Act 1981, and the disposal of the stopped road. 
 
• Make any resolution required under section 319A of the Local Government Act 1974 

regarding the naming of new roads and alterations to street names (other than those in 
the Harbour and Wainuiomata Wards, which are delegated to the community boards in 
those areas). 
 

Additional Regulatory Delegations: 

• Develop any regulations required to achieve Council’s objectives. 

• Approve Council’s list of hearings commissioners under the Resource Management Act 

1991, including councillors sitting as hearings commissioners and independent 

commissioners. 

• Conduct statutory hearings on regulatory matters and make decisions on those hearings2, 

excluding those conducted under the Resource Management Act 1991, which are 

delegated to the Hearings Subcommittee and District Plan Hearings Subcommittee. 

• Authorise the submission of appeals to the Environment Court on behalf of Council. 



 

 

• Make decisions on applications required under the Development Contributions Policy 

for remissions, postponements, reconsiderations and objections. 

• Recommend to Council the list of members approved to be members of the District 
Licensing Committee under section 192 of the Sale and Supply of Alcohol Act 2012. 

 

Delegations to make Appointments: 

• The Chair of the Komiti Hanganga | Infrastructure and Regulatory Committee, in 

conjunction with the Chief Executive, is authorised to appoint a subcommittee of 

suitably qualified persons to conduct hearings on behalf of the committee. 

• The Chair of the Komiti Hanganga | Infrastructure and Regulatory Committee, in 

conjunction with the Chief Executive, is authorised to appoint a Hearings Subcommittee 

of suitably qualified persons to conduct resource consent and related hearings on behalf 

of the committee. 

• The Chair of the Komiti Hanganga | Infrastructure and Regulatory Committee is 

authorised to appoint three people from the list prepared under the Sale and Supply of 

Alcohol Act 2012 to specific meetings (Chair and two members). 

 

NOTE: 
 
The Manatū mō te Taiao | Ministry for the Environment advocates that Councils offer specialist 
Resource Management Act (RMA) training in areas that are difficult to grasp or where mistakes 
are commonly made. This is to complement the Good Decision Making RMA training that they 
run (which is an overview and basic summary of decision making, rather than an in-depth 
training in specific areas of the RMA). Therefore, in order to facilitate this, the RMA training run 
for councillors that wish to be hearings commissioners is mandatory. 
 

Reasons for the importance of the training: 

1. Hearings commissioners are kept abreast of developments in the legislation. 

 
2. Legal and technical errors that have been made previously are avoided (many of 

which have resulted in Environment Court action which is costly, time-

consuming and often creates unrealistic expectations for the community). 

3. The reputation of Council as good and fair decision makers or judges (rather than 

legislators) is upheld. 

 
     



 

 

HUTT CITY COUNCIL 
 

KOMITI HANGANGA | INFRASTRUCTURE AND REGULATORY COMMITTEE 
 

Meeting to be held in the Council Chambers, 2nd Floor, 30 Laings Road, Lower Hutt 
on 

 Thursday 9 May 2024 commencing at 2:00 pm. 
 

ORDER PAPER 
 

PUBLIC BUSINESS  
 

1. OPENING FORMALITIES - KARAKIA TIMATANGA  

 2. APOLOGIES 

Cr K Brown 

3. PUBLIC COMMENT 

Generally up to 30 minutes is set aside for public comment (three minutes per 
speaker on items appearing on the agenda). Speakers may be asked questions on 
the matters they raise.  

4. CONFLICT OF INTEREST DECLARATIONS 

Members are reminded of the need to be vigilant to stand aside from decision 
making when a conflict arises between their role as a member and any private or 
other external interest they might have      

5. RECOMMENDATION TO TE KAUNIHERA O TE AWA KAIRANGI | 

COUNCIL - 28 May 2024 

Infrastructure Acceleration Fund Project Report 

Report No. IARCC2024/2/104 by the Head of City Delivery 9 

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the report be endorsed.” 
 

Whakataka te hau ki te uru  
Whakataka te hau ki te 
tonga  
Kia mākinakina ki uta  
Kia mātaratara ki tai  
E hī ake ana te atakura  
He tio, he huka, he hau hū  
Tīhei mauri ora 

Cease the winds from the west  
Cease the winds from the south  
Let the breeze blow over the land  
Let the breeze blow over the 
ocean  
Let the red-tipped dawn come 
with a sharpened air. 
A touch of frost, a promise of a 
glorious day. 
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6. PROPOSED REVIEWS OF THE LOCAL ALCOHOL POLICY 2018 AND 

THE ALCOHOL FEES BYLAW 2020  

Report No. IARCC2024/2/105 by the Senior Policy Advisor 21 

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the report be endorsed.” 

7. THREE WATERS UPDATE  

Report No. IARCC2024/2/106 by the Strategic Advisor 25 

CHAIR’S RECOMMENDATION: 

“That the recommendation contained in the report be endorsed.” 

8. REGULATORY MATTERS 

Report No. IARCC2024/2/107 by the Head of Planning 34 

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the report be endorsed.” 

9. RETROSPECTIVE APPROVAL FOR COUNCIL'S SUBMISSION TO 

THE DRAFT GOVERNMENT POLICY STATEMENT ON LAND 

TRANSPORT 2024 

Memorandum dated 24 April 2024 by the Executive Assistant to the 
Director of Economy and Development 52  

CHAIR’S RECOMMENDATION: 

“That the recommendations contained in the memorandum be endorsed.” 

10. INFORMATION ITEM 

Infrastructure and Regulatory Forward Programme 2024  

Memorandum dated 18 April 2024 by the Democracy Advisor 59  

CHAIR’S RECOMMENDATION: 

“That the recommendation contained in the memorandum be endorsed.” 

11. QUESTIONS 

With reference to section 32 of Standing Orders, before putting a question a 
member shall endeavour to obtain the information. Questions shall be concise 
and in writing and handed to the Chair prior to the commencement of the 
meeting.  
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12. EXCLUSION OF THE PUBLIC 

CHAIR'S RECOMMENDATION: 
 
“That the public be excluded from the following parts of the proceedings of this 
meeting, namely:  

13. NATIONAL LAND TRANSPORT PROGRAMME (NLTP) 2024-27 - 
VERBAL UPDATE  

The general subject of each matter to be considered while the public is excluded, 
the reason for passing this resolution in relation to each matter, and the specific 
grounds under section 48(1) of the Local Government Official Information and 
Meetings Act 1987 for the passing of this resolution are as follows: 

 
(A) (B) (C) 

   
General subject of the 
matter to be 
considered. 

Reason for passing 
this resolution in 
relation to each 
matter. 

Ground under 
section 48(1) for the 
passing of this 
resolution. 

   

   
National Land 
Transport 
Programme (NLTP) 
2024-27 - Verbal 
update. 

The withholding of 
the information is 
necessary to enable 
the local authority to 
carry on, without 
prejudice or 
disadvantage, 
negotiations 
(including 
commercial and 
industrial 
negotiations) 
(s7(2)(i)). 

That the public 
conduct of the 
relevant part of the 
proceedings of the 
meeting would be 
likely to result in the 
disclosure of 
information for 
which good reason 
for withholding exist. 

 
 
This resolution is made in reliance on section 48(1) of the Local Government 
Official Information and Meetings Act 1987 and the particular interest or interests 
protected by section 6 or 7 of that Act which would be prejudiced by the holding 
of the whole or the relevant part of the proceedings of the meeting in public are 
as specified in Column (B) above.” 
 
 
 
Vanessa Gilmour 
DEMOCRACY ADVISOR 
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Infrastructure and Regulatory 
Committee 

19 April 2024 

 
 
 

 
 
Report no: IARCC2024/2/104 
 

Infrastructure Acceleration Fund Project 
Report 

 

Purpose of Report 

1. The purpose of this report is to brief the Committee on: 

(a) the proposed Stormwater and Wastewater Project funded through 
Council and the Infrastructure Acceleration Fund; and  

(b) seek endorsement of the preferred option for stormwater and 
wastewater alignment to progress to Stage 2.  

Recommendations 

That the Committee recommends that Council: 

(1) receives the report and notes the information; 

(2) endorses the advancement of Stormwater works Option 1b to Stage 2 
(Detailed Design) as the preferred option; 

(3) notes that this option aligns strongly with project objectives and is within the 
overall project funding of $174M; 

(4) notes that although, Option 5 (Riddiford Street) scored as the best option in 
the Multi Criteria Analysis workshop, Option 1b is recommended as the 
preferred option as it best aligns with the project objectives to enable the 
housing outcomes; 

(5) endorses advancement of Wastewater works option to Stage 2-Detailed 
Design; and 

(6) notes the risks associated with these options will be best addressed in Stage 2 
once the design and cost maturity are sufficiently developed in collaboration 
with contractors. 

For the reason that these options best achieve the housing outcomes of the IAF 
funding. 
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Background 

Infrastructure Acceleration Fund 

2. In June 2021, the New Zealand government announced the Infrastructure 
Acceleration Fund (IAF). Hutt City Council (HCC) secured IAF funding 
support to deliver Enabling Infrastructure Projects to facilitate the 
construction of up to 3,520 new houses in the Lower Hutt Valley Floor. The 
total budget as part of the funding bid is $174M with the IAF, via Kāinga 
Ora, providing $98.9M of funding for housing enabling infrastructure. Hutt 
City Council (HCC) has committed to funding the remaining through 
development contributions and rates.  

3. As part of the IAF funding agreement, three projects are to be delivered:  

• Hutt Central Stormwater Scheme; 

• Hutt Central Wastewater Scheme; and  

• Eastern Hills Reservoir.  

4. The stormwater and wastewater schemes will be delivered by HCC, whereas 
the Eastern Hill Reservoir will be delivered by Wellington Water Limited 
(WWL).  

5. A proposed procurement strategy has been produced by Council for stage 2 
(Pre-Implementation) of the project. The procurement strategy 
recommended Early Contractor Involvement from stage 2 of the project to 
provide cost certainty before committing the project for stage 3 
implementation.  

6. The funding agreement between Kāinga Ora and HCC includes several 
milestones that HCC must agree with Kāinga Ora in advance. The first of 
these milestones is the completion of Stage 1 Feasibility Activities.  

7. The Table below shows Project Milestones agreed with Kāinga Ora. At this 
stage, only Stage 1 milestones are confirmed, and Kāinga Ora have agreed 
that milestones for subsequent stages will be updated at end of Stage 1. The 
table currently shows two stormwater projects.  However, this will change to 
one stormwater project and one wastewater project at end of Stage 1. 
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IAF Funding 
Agreed Milestone  

Melling 
Stormwater 

Woburn 
Stormwater  

Wastewater Description  

Stage 1 – Feasibility 30/06/2024 30/06/2024 30/06/2024 Feasibility Activities complete 

Stage 2- Pre 
Implementation  

31/12/2024* 31/12/2025* 31/12/2025* Design 

Stage 3 – 
Implementation  

31/12/2025* 31/12/2027* 30/06/2026* Construction 

Stage 4 – Practical 
Completion  

31/12/2026* 30/06/2028* 31/12/2026* 
Certificate of Practical 
completion Issued 

*to be reviewed at completion of stage 1 

Eastern Hills Reservoir  

Activity Timeline 

Notice of Requirement Lodgement within HCC February 2024 

Resource Consent Lodged to GWRC April 2024 

Estimated Construction Timeline  FY 2028/2029 

 

Project Scope 

Wastewater  

8. Prior to handing the Wastewater project to HCC, WWL has progressed the 
wastewater pipeline design to the concept design stage and undertaken a 
growth study for to inform the likely flows expected for the population 
growth projected for year 2070.  

9. This upgrade will increase sewer capacity in Hutt central, allowing the 
development and population growth associated with Riverlink to proceed 
unhindered. The wastewater project will deliver a new bypass, redirecting 
existing wastewater flow (from Hutt central catchment) to the Western Hills 
trunk main. This strategic diversion will alleviate strain on the current 
infrastructure, thereby unlocking additional housing capacity.  

Stormwater  

10. In 2021, WWL undertook growth studies for several catchments identified 
for residential housing growth in the short to medium term. The growth 
study also considered impediments to this growth. Flooding from the Opahu 
Stream and future increased flooding of this stream (due to climate change) 
was one of the impediments to housing growth in the city. 

11. The existing stormwater infrastructure in the Opahu Stream catchment is 
currently operating at full capacity. The objective of the stormwater project is 
to expand capacity within the trunk network, which will cover an estimated 
area of 75 hectares.  

12. Without the implementation of the stormwater project, intensification of 
development, even beyond flood zones, poses a significant risk of surface 
flooding. Without this investment, development opportunities would be 
limited to areas characterized by impermeable surfaces.  
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13. Moreover, in the absence of additional stormwater capacity, developers 
would be compelled to adopt on-site mitigation measures, such as installing 
large rainwater tanks capable of handling extreme rainfall events. This 
would not only consume valuable space within the development but also 
necessitate the construction of pump stations to maintain hydraulic 
neutrality. The considerable expense associated with such mitigation 
measures would ultimately be borne by developers. 

14. The stormwater project is essential to enable development in the Opahu 
Stream catchment area, safeguarding against the worsening of flooding 
issues and ensuring compliance with regulatory requirements.  

Eastern Hills Reservoir and Pipeline Project 

15. Lower Hutt’s water supply network is vulnerable to disruption and needs to 
improve its water supply resilience. Building a new reservoir will improve 
the resilience of Lower Hutt water supply ensuring that water needs can be 
met in case of a significant earthquake or weather event. It will also reduce 
disruption on a day-to-day basis on network maintenance, repairs and the 
upgrade cater for the Lower Hutt Valley Floor future growth needs. 

16. This project is delivered by WWL. It involves the development and delivery 
of a new reservoir and pipeline infrastructure to address both current and 
future water storage deficiencies in the Hutt City CBD area. 

17. Key components of the project include: 

• construction of a new reservoir in the Eastern Hills region to augment 
water storage capacity; and 

• installation of a new outlet main from the Eastern Hills Reservoir to 
ensure adequate water supply capacity in the Hutt City CBD. 

18. These initiatives are crucial to meet the growing demand for water resources 
and ensure resilience in the water supply infrastructure of the Hutt City 
central. 

Project Update 

Programme Wide  

19. Once preferred Wastewater and Stormwater options are endorsed by HCC, 
the team will focus on developing a comprehensive consenting strategy, 
property acquisition strategy and cost estimation as integral components of 
the Stage 1: Feasibility Activities reporting and deliverables. 

Wastewater 

20. The Project team have inherited a preferred option and associated concept 
design from WWL which underwent optioneering and approvals (see map 1 
below). 
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21. Further options have been investigated by project team to reduce project 
costs. One such option moved the pump station above ground rather than 
below ground to reduce costs. Further work is required to seek Alliance 
agreement on the crossing point through the New Melling Bridge as part of 
the Te Awa Kairangi Alliance scope of works.  

Map 1 showing Wastewater Option via Pretoria Street/Melling Link/Rutherford Street 

 

Stormwater 

22. Seven long list options were investigated ranging from large pipes to large 
scale detention storage in large open areas and was shortlisted to 3 options 
(map 2 below): 

• Option 1b- Pretoria Street/High Street/Queens Drive; 

• Option 4- Knights Road/Queens Drive; and 

• Option 5 – Woburn Road/Myrtle Street. 

23. A shortlist workshop was then completed in April 2024 to identify a 
preferred option. A multi-criteria analysis was developed to score the 
shortlisted options. This criterion is included in the appendix 1 attached to 
the report.  

24. The key points of this workshop are: 

a. the workshop engaged participants from HCC, WWL, consultants and 
Mana Whenua representatives; 

b. following the workshop, Option 5 emerged as the top-scoring choice, 
marginally ahead of Option 1b when cost was considered; 

c. Option 4 was discounted due to a fatal flaw given that the associated 
pump station is very close to the source water bores on Knights Road 
where the risk of contamination could occur; and 
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d. even though Option 5 scored best in workshop, Option 1b overall is best 
aligned with housing outcomes.  

25. This determination is based on the following considerations: 

a. Option 1b offers more area for intensification, with a significant 10-
hectare difference (40ha vs. 29.5ha); 

b. Option 1b, situated upstream of Opahu Stream, provides enhanced 
resilience compared to downstream locations; and 

c. Residential properties within Option 5 area tend to be more expensive 
and are less likely to possess the economic development potential 
sought by developers. 

 
Map 2: three shortlisted stormwater options 
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26. Map 3 below shows the estimated area for housing intensification for 
preferred option 1b.  

 

Map 3- Option 1b housing intensification area 

Options comparison for Housing Outcomes 

27. The table below shows potential housing numbers for each shortlisted 
option and for different types of dwellings: 

Option 1b 
4 - No 

Riddiford PS 
5 

Residential land in zone of influence 
with <0.05m of flooding [ha] 

40.2 37.7 29.4 

Number of dwellings in residential area 
within zone of influence with <0.05m of 
flooding (higher density)* 

8000 7500 6000 

Number of dwellings in residential area 
within zone of influence with <0.05m of 
flooding (lower density)** 

1250 1200 900 

Commercial land in zone of influence with 
<0.05m of flooding [ha] 

0.4 4.8 20.0 

Total usable land in zone of influence 
with <0.05m of flooding [ha] 

40.6 42.5 49.4 
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*This assumes that every residential property within the zone of influence is redeveloped 
at 200 dwellings per hectare. The economic feasibility of this scenario has not been tested 
as part of the multi-criteria assessment workshop. 

**This assumes that every residential property within the zone of influence is redeveloped 
at 31 dwellings per hectare. The economic feasibility of this scenario has not been tested as 
part of the multi-criteria assessment workshop. 

28. To assist in estimate the benefits, two styles of intensified redevelopment 
within existing residential areas have been used, being:  

• terraced townhouses (2-3 storey), with an average density of 31 
dwellings per hectare (lower density); and  

• walk-up apartments (3 storey), with an average density of 200 dwellings 
per hectare (higher density). 

29. From these numbers, if you have a mix (higher and lower density) of 
redevelopment over the entire zone of influence, you can get more than 3520 
dwellings. 

Eastern Hill Reservoir 

30. The Notice of Requirement application has been lodged with HCC on 29 
February 2024. Resource consent lodgement to Greater Wellington Regional 
Council (GWRC) is expected to be in April 2024  

31. Overall delivery programme is provisional and awaiting HCC direction on 
LTP funding. 

32. Taranaki Whanui have endorsed the Notice of Requirement.  

33. Stakeholders have been consulted on the project and the information has 
informed the development of the consent application. Following the formal 
public notice from HCC, open days will be held with the local community 
and residents to explain the application. 

Key Project Risks  

34. The project is actively managing the following risks: 

a. level of Service within approved funding; 

b. overall project cost; 

c. Riverlink interface where the Wastewater pipe crosses the new Melling 
Bridge and its construction timeline; 

d. the Stormwater option 1b requires acquisition of private property for 
construction of pump station; and  

e. consenting for the Wastewater Engineered Overflow point. 
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Climate Change Impact and Considerations 

35. The matters addressed in this report have been considered in accordance 
with the process set out in Council’s Climate Change Considerations Guide. 

36. Hydraulic modelling for each option has been completed to consider WWL 
recently adopted new requirements for sea level rise and climate change.  

Consultation 

37. The team has actively collaborated with Mana Whenua, engaging in 
discussions, and presenting at the Kahui Mana Whenua Group hui.  

38. Coordination meetings have been conducted with key stakeholders 
including the GWRC, Riverlink Alliance and Kainga Ora as part of the 
project's development process. The table below lists key stakeholders’ 
groups for project consultation:  

Stakeholder Group Description  

Riverlink  Coordination and liaison around 
design and construction programmes  

Greater Wellington Regional Council  Engagement and Consultation around 
design and consenting strategy 
particularly around outfalls through 
stopbank  

Hutt Central Regeneration Steering 
Group  

Establish coordination initiatives aimed 
at influencing housing outcomes  

Kainga Ora  Engagement and consultation around 
IAF delivery plan and milestones 

Wellington Water  Technical review and involvement at 
governance level around projects  

Hutt City Council  Coordination with Planning, Housing, 
Property, Customer, Transport, Legal 
and Finance teams  

Kahui Mana Whenua Group / Richard 
Te One  

Engagement and Consultation around 
Mana Whenua involvement in the 
project  

 
Legal Considerations 

39. Legal review will be conducted by Dentons Kensington Swan concerning 
stormwater and wastewater assessments. They will offer advisory support 
throughout the preparation of consenting strategies, property acquisition 
strategy and the examination of final documents. With their involvement in 
the multi-criteria Assessment process to analyse each option, they will 
ensure the robustness of the process. 

https://hccpublicdocs.azurewebsites.net/api/download/51ad0c57ebdc4a1c80f6b7f6fed5ff84/_CM9-WE/544f83fb8964e8c45bb85465f33aaca3162
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Financial Considerations 

40. Once a preferred option for both stormwater and wastewater has been 
endorsed by HCC, cost estimates will be completed and peer reviewed. This 
updated estimate will then be submitted to HCC for approval as part of 
stage 1 process in July 2024.  

41. The table below shows overall budget and sources of funding for wastewater 
and stormwater works: 

Funding Source Contribution  

IAF Funding through Kāinga Ora $98.9M 

HCC Development Contributions $44.9M 

HCC Rate Funding  $30.5M 

TOTAL $174.3M 

42. Current Cost estimates for each Stormwater option and Wastewater:  

 Stormwater Option 
1b 

Stormwater Option 
5 

Wastewater  

Base Estimate  $51,850,000 $39,150,000  

Expected Estimate 
(P50) 

$67,450,000 $50,900,000 

Property 
Acquisition & 
Demolition 

$4,150,000 $0 

P50 + Property  $71,600,000 $50,900,000 

Funding Risk $35,800,000 $25,450,000 

P95 Estimate $107,400,000 $76,350,000 $62,600,000 

*Total Project Estimate (Option 1b + Wastewater) $170,000,000 

*Total Project Estimate (Option 5 + Wastewater) $138,950,000 

*Further cost estimates will be provided through peer review 
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Appendix 1:  

Multi Criteria Analysis:  

 

Criteria (and matters to consider within each)1 Specialist Input sought from:  

Planning, environmental and cultural 

1.  Ecology Tonkin+ Taylor Tonkin+ Taylor 

2.  Cultural  Hikoikoi 

Management 

 

Port Nicholson Block 

Settlement Trust 

HCC Tumuoki 

Maori  

3.  Planning and consenting complexity  Tonkin+ Taylor  
 

Engineering and technical considerations 

4.  Constructability Tonkin+ Taylor  

 

 

5.  Infrastructure resilience and risk Wellington Water 
Limited 

Tonkin+ Taylor 

6.  Operation of infrastructure Wellington Water 
Limited 

 

 

Social 

7.  Enablement of housing development 

- Area of residential land potentially served by an 
upgrade in trunk capacity 

- Area of residential land with reduced flood 
depth/extent 

- Degree of certainty or uncertainty in this benefit 

- Alignment with preferred development 
areas/likely developer-preferred areas 

HCC Urban 
Development 

Tonkin+ Taylor 

8.  Property  Property Expert  

9.  Effects on community Tonkin+ Taylor  HCC Transport 

HCC Parks and 
Reserves 

10.  Cost per property* Tonkin+ Taylor   
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Infrastructure and Regulatory 
Committee 

04 April 2024 

 
 
 
 

 
 
Report no: IARCC2024/2/105 
 

Proposed reviews of the Local Alcohol Policy 
2018 and the Alcohol Fees Bylaw 2020 

 

Purpose of Report 

1. To seek approval from the Infrastructure and Regulatory Committee to 
undertake concurrent public consultation in August 2024 on reviews of the 
Alcohol Fees Bylaw and the Local Alcohol Policy.   

Recommendations 

That the Committee: 

(1) notes that the Alcohol Fees Bylaw and the Local Alcohol Policy are due for 
review this year; 

(2) notes that each review requires consultation to be undertaken; 

(3) agrees to run a concurrent consultation process for both reviews in August 
2024; 

(4) notes the Control of Alcohol in Public Places Bylaw is also undergoing 
consultation in August 2024; 

(5) notes that the Policy, Finance and Strategy Committee is responsible for the 
Control of Alcohol in Public Places Bylaw; 

(6) agrees to run consultation processes for both the Alcohol Fees Bylaw and the 
Local Alcohol Policy concurrently with the consultation on the Control of 
Alcohol in Public Places Bylaw to ensure a coordinated and efficient public 
consultation process; 

(7) notes that subsequent hearings of submissions on the Alcohol Fees Bylaw (if 
required) and on the Local Alcohol Policy will be undertaken separately in 
September 2024; 

(8) notes the draft timeline attached as Appendix 1 to the report; and 

(9) notes that officers will undertake draft reviews of the Alcohol Fees Bylaw the 
Local Alcohol Policy and bring them back to the Committee in July 2024 for 
consideration. 
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For the reasons that the Infrastructure and Regulatory Committee has the 
decision-making authority for issues related to the Local Alcohol Policy and the 
Alcohol Fees Bylaw. 

Background 

2. The Sale and Supply of Alcohol Act 2012 requires local alcohol policies to be 
reviewed every six years. Council’s Local Alcohol Policy has been in place 
since 2018 and is due for review this year.  

3. The Local Alcohol Policy covers such licensing rules for on- and off-license 
venues as: 

a) trading hours; 
b) location of licensed premises; 
c) discretionary conditions for issuing licenses or types of licenses; 
d) off-license caps for some areas in the city; and 
e) one-way door restrictions. 

4. The Alcohol Fees Bylaw covers fees for venues that sell alcohol. This bylaw is 
due for review in 2024 but will remain in force until 2026, or until a new 
bylaw is adopted. 

5. The Control of Alcohol in Public Places Bylaw (overseen by the Policy, 
Finance and Strategy Committee) is being developed this year. This Bylaw 
outlines alcohol-free zones throughout Te Awa Kairangi ki Tai Lower Hutt 
and is enforced by the Police. 

6. The alcohol-related bylaws and policy will all require public consultation. 

Discussion 

Public consultation 

7. The proposed timeline for the alcohol-related policy and bylaws is attached 
as Appendix 1 to the report. 

8. To ensure a coordinated and efficient public consultation process, officers 
recommend running all three consultations concurrently. 

9. If the Committee agrees to a concurrent process, the bylaws and policy will 
hear the relevant verbal submissions separately: 

a) a Subcommittee of the Infrastructure and Regulatory Committee will 
hear submissions in September 2024 on the Alcohol Fees Bylaw (if 
required) and separately on the Local Alcohol Policy; and 

b) the Policy, Finance and Strategy Committee will hear submissions on the 
Control of Alcohol in Public Places Bylaw in September 2024.
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10. Under previous legislation, appeals to provisional Local Alcohol Policies 
could delay or even prevent adoption by councils. An amendment in 2023 to 
the Sale and Supply of Alcohol Act 2012 removed this avenue for appeal. This 
means the risk of delays to the adoption of a Local Alcohol Policy is reduced 
because interested parties can only voice their opinion via the submission 
process and not a subsequent appeals process. 

Next Steps 

11. Officers will undertake draft reviews of the Alcohol Fees Bylaw the Local 
Alcohol Policy and bring them back to the Committee in July 2024 for 
consideration. This will include more detailed information on establishing a 
subcommittee to hear submissions. 

Climate Change Impact and Considerations 

12. The matters addressed in this report have been considered in accordance 
with the process set out in Council’s Climate Change Considerations Guide.   

Consultation 

13. The Policy Team will work closely with the Communications and 
Engagement Teams to develop an effective public consultation process.  

Legal Considerations 

14. Council’s legal team will be consulted throughout the review processes to 
ensure that the policy and bylaw meets legislative requirements. 

Financial Considerations 

15. There are no financial considerations. 

Appendices 
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Infrastructure and Regulatory 
Committee 

12 April 2024 

 
 
 

 
 
Report no: IARCC2024/2/106 

 

Three Waters Update 

 

Purpose of Report 

1. This report provides an update on three waters activities including the latest 
information on the government’s programme for water reform. 

Recommendation 

That the Committee receives the report and notes its contents. 

 

Background 

2. Wellington Water Limited (WWL) provides Council with regular updates on 
capital and operating projects and programmes. These are summarised in 
the following paragraphs. This report also provides an update on the new 
government’s plans for the future delivery of three waters. 

2023/24 CAPEX Programme 

3. The capital investment by WWL on Three Waters projects, up to 31 March 
2024, was $48.5M, compared to a year to date budget of $47.0M.  

4. The year end forecast is $78M which is $1M less than reported at the March 
meeting. The main variations in the work programme are;  

a) deferment of the Jackson Street stormwater renewal to allow for 
consideration of water and wastewater renewals;  

b) a 3-month delay with the Petone Collector Sewer investigations 
resulting in $500k moving into 2024/25; 

c) an underspend of $700k with the Eastern Hills Reservoir project being 
pushed back two years.
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5. The following graph shows the CAPEX spend by water type by month up 
until 31 March 2024 and the projected tracking of the programme spend up 
to year end.   

 

6. The renewals programme has a target to deliver 15.3 kilometres of ageing 
pipe renewals across the three networks 

7. To date around 10km of pipes have been renewed in Wainuiomata, Epuni 
and Woburn, with the works on track to deliver approximately 12 kms by 
year end. This is less than what was initially assessed would be delivered, 
mainly due to over-estimating the target when it was first set.  Some works 
that were thought would be completed in this year’s programme are now 
likely to occur later in 2024. 
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8. A full schedule of project works that are either in physical progress or in 
design are summarised in the following schedule.  
 

 

Barber Grove to Seaview Wastewater Trunk Main 

9. The project is now closed out with the final cost following negotiation settled 
at $34.2M, which is $200k less than reported at the previous meeting.  

Jackson Street Stormwater Renewal Project 

10. Investigations into renewing water and wastewater infrastructure in Jackson 
Street at the same time as the stormwater renewal works have been 
completed and are currently under review. Officers expect to be able to 
provide a verbal update on the options at the meeting.  

11. If Council decides that works should be undertaken on the networks 
concurrently, construction will commence mid-2025, otherwise stormwater 
renewals on their own would commence August 2024.
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Water Leaks 

12. At Councils request, WWL has put together an implementation plan for how 
it will address the leaks backlog with the additional $2.8M of funding 
provided by Council. The plan involves increasing resources to eliminate 
60% of the backlog from May to July 2024, with the remaining backlog 
cleared by November 2024. A further uplift in resources is planned over the 
December 2024 to February 2025 period to be able to keep on top of the 
seasonal increase in reported leaks over summer.    

13. WWL has determined that a target level of leak backlog in the future should 
be the number of leaks that it receives on average over a ten-day period.  
That currently equates to 108 leaks. This is half of the median resolution time 
of 20 working days for non-urgent work as per Councils Key Performance 
Indicator (KPI). 

14. With the backlog sitting at around 700 leaks as at end of March 2024, the 
number of leaks to be eliminated is just under 600, while ensuring new leaks 
are adequately resourced.  

15. WWL is providing a weekly report on progress.  The latest report dated 18 
April 2024 is attached as Appendix 1.  

Bulk Water 

16. Bulk water consumption is measured and billed each year by Greater 
Wellington Regional Council on a 1 April to 31 March basis (noting that this 
year the close off date for the year was 27 March 2024) 

17. For the full year, Hutt City usage was 17,229 megalitres which was a 2.0% 
increase in usage over the same period for the previous year. As a 
percentage of total use across the four-Council region the results are 
marginally lower (26.89% compared to 26.92%) than for the 2022/23 year. 
These results are outlined in the following table.  
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Seaview Wastewater Treatment Plant 

Odour Treatment Update 

18. Odour remains a key issue in the plant operations. WWL and Veolia 
received 57 complaints over February and March 2024. GWRC officers 
undertook odour surveys after some of the odour complaints.  
Approximately 6 odour surveys made by the regional council staff have been 
assessed to have detected odour that was deemed to be offensive and 
objectionable. To date there have been no formal non-compliance notices 
received from GWRC regarding these complaints. A graphical 
representation of the historical odour complaints received for the WWTP is 
shown below by calendar year. 2024 shows the number of complaints for the 
first three months of the year. 

 

19. Odour surveys continue to be undertaken in Seaview WWTP catchment to 
provide more data for the odour management project. The surveys are 
undertaken at different times, days, and weather conditions. The data will be 
used to help WWL connect the detected odour outside the plant’s boundary 
to the specific odour sources in the treatment plant which will help prioritise 
the activities undertaken by the project team.  

20. A draft project management plan (PMP) for the plant’s odour treatment 
renewal has been reviewed by WWL and is currently being finalised. The 
activities planned under this project have been grouped into different work 
packages and priority. High priority work packages will be undertaken in 
FY24-25.  These include resolving the remaining issues in the biofilter, 
milliscreen ducting replacement, external ducting repairs, milliscreen 
building air treatment and site wide improvement for odour control 
monitoring and instrumentation. 

21. The biofilter “plenum” air distribution system and an upgrade of the 
biofilter cell isolation will be undertaken in winter 2024. Prior to the plenum 
upgrade, an assessment of the biofilter will be undertaken to measure the 
biofilter treatment performance following the replacement of the biofilter 
media and to provide a baseline measure for the effectiveness of the plenum 
upgrade once completed. 
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22. Attached as Appendix 2 is an indicative project schedule for all planned 
upgrades of the Seaview plant. 

Water reform - Local Water Done Well 

23. The Minister of Local Government made public announcements on 5 April 
2024, about the first steps of the rollout of the Local Water Done Well 
(LWDW) programme of reforms, following recent cabinet decisions. 

24. This includes streamlined processes for establishing new water services 
Council Controlled Organisations (CCOs), requirements for all councils to 
develop Water Services Delivery Plans and steps towards future economic 
regulation. 

25. Led by Council Chief Executives, all Councils within the Wellington Region 
plus the Horowhenua District Council have formally resolved to work 
together to develop a joint water services delivery plan and a future delivery 
model.  

26. The project is being planned to be delivered over 4 phases with the first 
phase now underway. The following table sets out the phases and their 
timing, along with the tie into the government’s LWDW legislative 
programme. 

 

27. The goal of the first phase of the project is to outline the high-level 
conceptual design for a preferred future delivery model. This will be used to 
confirm individual Council support. Note that while agreeing to work 
together on this plan, each Council is able to opt out of the joint approach at 
any stage and work on another solution.  

28. This first phase of the project will include identifying: 

a) the key features of an ideal future CCO model; 

b) the funding requirements and options for the new model; 

c) the governance options for the new model; and 



 31 09 May 2024 

 

  -   - Three Waters Update Page  31 
 

d) any legal changes required to enable the new model and simplify 
the transition. 

29. The first phase of the project is estimated to be $600k, the cost of which will 
be shared by all Councils. The HCC share ($100k) will be able to be met from 
unspent three waters transitional funding received from the Department of 
Internal Affairs (DIA). Unless further funding is made available from 
government, the cost of phases 2 and 3 would be a variance to the 2024/25 
budget. The government has stated that it has agreed to retain and redirect 
existing funding programmes (Better Off and Transitional funding) and has 
asked DIA to work with councils to align funding to LWDW. 

30. DIA has since written to Council asking if we can redirect any unspent 
funding towards the Local Water Done Well work programme.    

31. For this initial phase of the project resourcing from Wellington Water 
Limited (WWL) is expected to be minimal. WWL is concentrating on 
delivering core services including delivery of the capital works programme 
which is generally on target. 

Climate Change Impact and Considerations 

32. This report touches on the current WWL capital work programme for which 
Council has previously made decisions as part of the consideration of the 
Long Term Plan on Climate Change considerations.       

Consultation 

33. There are no specific consultation matters to comment on in this report. 

Legal Considerations 

34. There are no legal considerations. 

Financial Considerations 

35. Operating expenditure for fixing water leaks is forecasted to exceed budget 
this financial by $1.3M, as additional resources are being used to keep leaks 
to a manageable level.  However, this will be offset by savings in other 
operational expenditure, mainly investigations. 
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Infrastructure and Regulatory 
Committee 

15 April 2024 

 
 
 
 

 
 
Report no: IARCC2024/2/107 
 

Regulatory Matters 

 

Purpose of Report 

1. To provide an update on regulatory matters arising from the work of the 
Environment and Sustainability Group. 

Recommendation 

That the Committee receives and notes the information. 

Background 

2. The volume of RMA and Building consents received and processed is 
detailed below.  

 

3. The latest edition of Kaihanga was issued in April 2024. Kaihanga is a 
newsletter targeted at our stakeholders and available to the public on the 
Council webpage. It focuses on topics across the Building Consents, Resource 
Consents and Policy Planning Teams.   

 
4. The latest Kaihanga featured information from our consenting teams and 

updates on the District Plan review, MBIE report on “Operation Magazine, 
and fossil gas use in Lower Hutt. The full edition can be viewed here: 
https://mailchi.mp/huttcity.govt.nz/kaihanga-6205224 

 
Resource Consents 
 

5. There are currently 92 resource consent applications in the system. 52 of these 
are being actively processed and 40 are on hold.   
 

6. Below is a table summarising the throughput and statutory compliance of 
resource consents for each month since March 2023.  84% of the consents 
issued in March 2024 were within 20 workings day (compared to 57% in 
March 2023). 

https://mailchi.mp/huttcity.govt.nz/kaihanga-6205224
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7. Overall, for the 2023/2024 financial year, 75% of non-notified resource 
consents have been issued within 20 working days. 
 

Table 1: Non-notified consents granted within 20 working days since March 
2023 

 

Mar 23    
– Mar 24  

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar 

Land use   10 12 9 6 5 0 7 6 3 3 3 13 9 

Subdivision   0 1 2 0 4 0 1 0 5 4 2 0 2 

Land use & 
Subdivision   

9 2 4 3 2 2 7 7 3 2 4 3 4 

Change of 
Condition   

2 5 3 1 2 0 2 2 0 1 5 1 6 

Total   21 20 18 10 13 23 17 15 11 10 14 17 21 

% granted 
within 20 
working 
days   

57% 55% 70% 71% 72% 92% 65% 65% 55% 71% 70% 74% 84% 
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8. The table below shows the number of consents received has been steady 
throughout 2023 and 2024. This is expected to change in the coming months 
with an influx of resource consents expected to be submitted prior to 1 July 
2024 associated with proposed changes to the Hutt City Council 
Development and Financial Contributions Policy. This is discussed more in 
paragraphs 11 – 13 below.  

 
Table 2: Resource consents received since March 2023 

  

Mar 23  
 – Mar 24   

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar 

Landuse   9 11 7 9 7 16 2 4 10 17 12 13 15 

Subdivision   3 1 7 2 4 3 5 2 9 1 1 2 2 

Landuse and 
Subdivision   

3 5 6 6 11 9 8 3 5 7 5 5 5 

PBA   2 0 6 0 2 3 0 1 2 0 0 0 0 

Change of 
Condition   

5 1 2 3 3 3 2 3 3 5 0 7 2 

Total   22 18 28 20 27 34 17 13 29 30 18 27 24 

 

9. The average working days to process a consent has continued to reduce 
steadily, as shown in Table 3 below. The average working days in March 2024 
were 19 days, compared to 36 days in March 2023.  

 
Table 3: Average days to grant a resource consent since March 2023  
 

Mar 23 -  
Mar 24   

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar 

Subdivision   36.6 74.8 17.5 0 20.6 26.5 26.5 37 18.8 17 20.5 33 28 

Landuse & 
Subdivision   

48.1 42.7 30.4 38 32.2 40 40.1 25 66.3 37.6 25 43.2 17.5 

Other*   16.1 22.3 15.5 14.7 11.4 13.25 19.8 19 21 21.4 21.5 14.5 17.6 

Total   35.9 34.8 21.5 24 23.1 18 29.4 23 45.35 25.9 22.3 24.9 19.3 
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10. The reliance on external consultants to process consents has also reduced 
significantly, with only 11 resource consents allocated to consultants in the 
last three months.  However, it is important to note a risk in relation to a 
potential for increased use of external consultants in the coming months 
associated with proposed increases to development contributions.  This is 
discussed more in paragraphs 11 – 13 below.  
 

11. The business improvement project to reduce the number of consents that 
have been on hold for over 12 months is progressing well.  This list has been 
reduced to nine consents, down from the original list of 112.   

 

Potential Impact of resource consents from proposed changes to the Hutt City 
Council Development and Financial Contribution Policy 

 
12. Changes to the Development Contributions (DC) Policy are currently being 

consulted as part of the draft Long Term Plan process.  It is expected that 
there will be an influx of resource applications submitted prior to 1 July 2024, 
when any increase in development contributions will take effect.  However, it 
is unknown what level of applications are likely to be submitted prior to any 
2024 increase. Based on previous experience from the last time development 
contributions were significantly increased in July 2021, Council experienced 
three-four times the average amount of consents for a sustained period of 
four months before it started to reduce. This created a backlog of consents 
and considerable disruption with long-term adverse effects on the business. 
As such, it is anticipated that there will be some negative impact on resource 
consent processing times and a need to use additional consultant resource to 
manage the increased workload. 
 

13. To mitigate this risk as far as possible, the Resource Consent team is carrying 
out the following actions:    

a) communications with the development community through the 
Customer Advisory Group (CAG) and the development industry 
newsletter (Kohanga) to raise awareness of the changes.  

   
b) targeted consultation with regular resource consent customers with key 

messaging that incomplete applications will not be accepted, and that 
applications should be submitted as early as possible to avoid this risk.  

  
c) conversations with the Development Engineering team, Wellington 

Water Limited, and external consultants to ensure the necessary 
resourcing and expertise are in place to support the increased workload.  

 
Riverlink Update 

 
14. The Riverlink project includes three primary areas of work relating to flood 

protection works, Melling transport improvements, and urban renewal and 
revitalisation works. In November 2022, the Environment Court confirmed 
the designations and resource consent approvals for all these works.  
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15. Currently the true left bank between Kennedy-Good Bridge and Melling 
Bridge has become a construction site and is now closed to the public.  Work 
in this area is well underway with haul roads and sediment controls in place 
for the commencement of earthworks.  
 

16. Geotechnical and utility investigations are also underway, with sub ground 
foundation removals approved for sites where demolition has been done.    

  
Table 5: Significant resource consents received since February 2023  
 

Location    Development    

14 & 16 The Strand, 
Wainuiomata  

30-lot subdivision, 28 dwellings and 2 commercial units  

343 & 351B 
Wellington Road, 
Wainuiomata  

49-lot subdivision and 43 dwellings with cul-de-sac road 
to be vested to HCC  

 

Table 6: Update of notable consents from previous reports 
   

Location    Development    

30 Benmore 
Crescent (Manor 
Park)   

Resource Recovery Park, including infrastructure for 
retail, café, material recovery, 
construction/waste/demolition sorting, and general 
waste transfer. A related application is being processed to 
upgrade intersection in SH2 designation.   
   
Update April 2024: The consent remains on hold pending 
submission of a Safe System Audit from the applicant, 
and approval from Waka Kotahi.  No decision has been 
made on notification.     

47 The Esplanade 
(Petone)  
   

Construction and use of a 9.5m high, 3.5m wide billboard 
with a 7m digital screen. The digital billboard will be 
used for third party advertising that will change on a 
rotating basis, displaying an image for 8 seconds.   
 
Update April 2024: Hearing has been set for 18 - 19th 
June 2024.  

56 Wood Street 
(Wainuiomata)  
   

Residential development by Kainga Ora comprising 40-
units and associated 53-lot subdivision.   
   
Update February 2024: No change from previous update - 
the applicant has responded to planning, engineering and 
traffic related further information issues. There are 
ongoing discussions relating to stormwater and 
wastewater infrastructure. No decision has been made on 
notification.   
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Table 7: Notable consents granted since October 2023 
 

Location    Development    

12 Hollards Grove, 
Avalon  
  

18 residential apartments, earthworks, and fee 
simple subdivision.  

16D Pitoitoi Road, Days 
Bay (Williams Park)  

Earthworks facilitating recreation improvement and 
redesign of Williams Park.    

170D Whites Line East, 
Waiwhetu (Te Whiti 
Park)   

Earthworks to facilitate construction of 365m of 
pedestrian pathway.   
  

1338 High Street, Taita 
(Pomare Park)  

Earthworks facilitating recreation improvement and 
redesign of Pomare Park.  

48B Bell Road, Waiwhetu 
(Bell Park)  

Earthworks facilitating recreation improvement and 
redesign of Bell Park.  

 
RMA Compliance   

 

Table 8: Compliance Notices issued since March 2023   
 

Mar 23   
 – Mar 24  

Mar  Apr  May  June July Aug  Sep  Oct Nov Dec Jan Feb Mar Total  

Infringements    6  4  9  2 2 7 0 1 2 6 1 4 6 50 

Abatement 
Notices    

0  0  0  0 0 0  0  1 0 0 0 3 1 5 

Enforcement 
Orders    

0  0  0  0 0 0  0  0 0 0 0 0 0 0  

Prosecutions    0  0  0  0 0 0  0  0 0 0 0 0 0 0 

 

17. The infringements issued since March 2023 largely related to noise from 
works outside of permitted hours, truck movement outside of permitted 
hours, and dust.  The abatement notices issued largely relate to dust issues on 
large scale earthworks sites during the dry summer months.  
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Table 9: Complaints received since March 2023 
 

Mar 23 /  
Mar 24    

Mar Apr  May Jun Jul Aug  Sep Oct Nov Dec Jan Feb Mar Total  

Complaints 

received    
28  28  33  38 20 36  25  16 21 31 35 39 57 407 

Complaints 
acknowledged 
within 24hrs    

28  28  33  38 20 36 25 16 20 31 35 39 57 406 

Complaints 

resolved    
28  26  21  42 19 20  16 15 14 19 26 35 51 332 

% 
Acknowledged 
within 24hrs    

100  100  100  100 100 100  100 100 95.2 100 100 100 100 99.6  

 

18. The number of complaints has increased this year, which is largely attributed 
to insufficient erosion and sediment controls (dust nuisance predominantly), 
works occurring after hours, and noise or vibrations.    

 

Building Control     
 

19. Whilst consent application numbers are down from the financial year 
2021/22, a peak in poor quality applications received during April and May 
2023, due to changes in the building regulations affecting building insulation, 
combined with challenges onboarding contractors into the new digital system 
and a doubling in inspection numbers, led to a buildup of unallocated work. 
This in turn resulted in statutory timeframes being negatively impacted for 
several months. 

 
20. The number of new building consents received, accepted, granted, and issued 

are comparable with the same quarter in the 2022/23 financial year. During 
the third quarter of 2023/24, the building team granted 260 consents up from 
199 in the previous quarter. 

 
21. Statutory timeframes continue to be impacted by historic overdue consents 

which have been on hold in the system awaiting further information from the 
applicant. As the applicant responds and these consents are processed and 
granted, they negatively impact on statutory performance. There are 
currently 42 suspended consents in the system over 20 statutory days, this is 
down from a high of 73 in July 2023. 
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2023-2024 KPIs 
KPI % YTD % 

Achieved 
YTD 
totals 

100% Building Consents granted within 20 days 100% 50.51% 340/735 

100% Code Compliance Certificates issued 
within 20 days 

100% 48% 281/586 

 
22. As part of our internal audit process, the Building Unit has identified issues 

with how officers have been starting and stopping the statutory clock for 
processing Requests For Information (RFI’s) on consent applications and for 
processing of CCC applications. Some changes to the statistics reported in 
this and previous reports may occur as officers work through and check all 
applications and CCC’s granted this financial year. 

  
23. Leading indicators, which calculate statutory performance by the date the 

application was received rather than granted, enable us to measure our 
performance by removing the impact of historic consents. This data set will 
be used to demonstrate to IANZ that officers are meeting substantive 
compliance to close out one of our audit non-conformances. 

 

24. Our leading indicators show that officers are averaging below 20 statutory 
days for processing new applications, and they also show that officers are 
processing approximately 80% of new applications within 20 statutory days. 

 
25. The Consents Processing team is now largely operating at capacity, with the 

final vacancy under offer. Having a full team for the first time this financial 
year means that officers have the internal resources to process most consents 
as they arrive and are no longer reliant on external contractors.
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26.  The Inspections teams currently have two vacancies for Building Inspectors 
and one for a Team Lead, and due to continued high demand, is heavily 
reliant on external contractors to undertake inspections for us. Similarly, the 
Territorial Authority Unit has three vacancies and is relying heavily on 
contractors to fill the gap for both undertaking its core regulatory duties 
(Building Warrant of Fitness (BWoF) audits) and driving improvements to 
core systems and process to improve business efficiency.  
 

27. Following the February 2024 IANZ audit, the Building team has agreed an 
action plan with IANZ and is focused on completing all actions within agreed 
timeframes. Officers expect to have all non-conformances cleared before the 
end of May 2024. 

 

Table 10: Notable Code Compliance Certificate (CCC) Issued 

 

 Location   Development   

BC211602 441 Jackson 
Street PETONE 5012 

COMMERCIAL - Peacock Flats (Units 1-12) - Full 
refurbishment of the building, replace roof, walls, 
cladding, windows, interior refit, insulation throughout, 
improved fire protection system. 

BC200973 209 Jackson 
Street PETONE 5012 

Commercial - Demolish outbuildings, extension for new 
apartment block with 3 units, alterations/refurbishment 
of existing apartments. 

BC230808 10 Andrews 
Avenue HUTT 
CENTRAL 5010 

COMMERCIAL - Recovery Hub - Commercial fit out of 
an existing commercial space. Recovery Centre 
proposed, with proprietary saunas, and float tanks. 
Additional facilities proposed include showers and a 
toilet, and 2 sinks.  

BC191379 307 Jackson 
Street PETONE 5012 

RBW - Residential - Lothian Court Apartments - Fire 
rating and seismic strengthening to Units 1-4. 

 

 Earthquake Prone Buildings    
  

28. There were 17 earthquake prone notices issued to building owners during 
January to March 20204.  11 earthquake prone notices were removed during 
the same period and the total number of buildings on the register is currently 
63.  

 

29. All earthquake-prone buildings are recorded on a national register, managed 
by MBIE, more info in https://epbr.building.govt.nz/

https://epbr.building.govt.nz/
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Inspections of residential pools    
 

30. The Building Act requires that all swimming pools are inspected at least 
every three years. Below is a summary of pool compliance activity for the 
third quarter.  

 

January to March 2024 

Total pools inspected 76 

In ground pools 54 

On ground pools 14 

Spa pools only 8 

Spa pools, as a secondary pool 11 

Compliant Pools 33 

Non-Compliant Pools 38 

Removed Pools 5 

Total Pools on Register 621 

 
31. All non-compliant pools are followed up and further enforcement action is 

taken if required.  

 
Building Warrants of Fitness Audits     
 

32. Between 1 January and 31 March, 36 BWoF audits have been completed. 
During the period 14 audits passed, 18 failed and four are pending further 
information. The most common reasons for failing BWoF audits are, no 
BWoF, issues with emergency exits, fire rated walls having penetrations and 
owners failing to provide maintenance and testing records. 

 
Land Information Memoranda    
  
33. From 1 February 2024 to 31 March 2024, officers received 298 LIM 

applications, 277 LIM reports issued and 275 within the statutory timeframe 
(10 working days), two over 10 working days and 17 cancelled. 
 

34. 268 residential LIM reports were issued along with nine Commercials. On 
average from February 2024 to March 2024, LIM reports were issued at 8.5 
working days.  

 
35. The LIM team had an exceptionally busy February with 160 applications 

received (increase of 50% above norm) and a computer software issue which 
began in mid-March, resulting in processing time increasing by 40% for LIMs. 
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Table 12: Number of LIM applications received  
 

Number of LIM applications received 

  Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun 

2023 - 2024 91 108 110 116 120 67 111 160 138 
   

2022 - 2023 58 105 104 129 109 68 76 91 91 70 98 85 

2021 - 2022 91 76 116 136 146 78 101 104 114 78 89 79 

 
  

 
 

 

Number of LIM reports issued 

 
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun 

2023 - 2024 88 95 101 113 116 73 93 134 143 
   

2022 - 2023 51 87 98 112 102 77 59 94 97 69 94 78 

2021 - 2022 82 89 71 112 133 68 29 125 155 120 88 79 
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Table 13: Number of LIM reports issued  
 

 
 
Environmental Health    
 
Alcohol Licensing   

 

36. 18 peak-hour compliance checks were undertaken during February and 
March. Most premises were compliant although some had minor requisitions. 
The inspectorate is ahead of target to achieve its annual KPI target of 95%.  

 

37. Hearings were held by ARLA (Alcohol Regulatory Licensing Authority) for 
Ole and Ava Foodstore. These hearings were brought about due to concerns 
about the licensees’ suitability. Both licences were effectively cancelled, 
meaning neither premise can sell or supply alcohol. 

 
Food    
 

38. The food verifiers are exceeding the verification KPI of 95%, currently 
tracking at 99%.   

 
Table 14: Food Verification Timeframes July 2022 to January 2024 
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Litter  
 

39. There were 48 complaints to Council about fly tipping during February and 
March. Four of these related to the Te Awa Kairangi area. The Greater 
Wellington Regional Council (GWRC) has advised of 15 instances where 
household refuse items were dumped along the river environs during the 
same time. This is approximately 50% less than previous months and is 
possibly due to sections of the river area being fenced off and not accessible 
to vehicles. 

 

 
 

Noise    
 

40. During February and March, 257 out of 274 complaints were attended to 
within 45 minutes by Council’s noise control contractor. Thus far this year 
they have attended 98% of attendances within 45 minutes (KPI is 85%). 

 
Table 15: Attendance Timeframes July 2022 to March 2024 
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Table 16: Noise complaints, attendances and directions issued July 2022 to 
January 2024 

 

  
41. During February and March 2024, one infringement fine was issued for 

ongoing residential noise issues and non-compliance with notices and 
directions. Three items of stereo equipment were also seized during this 
period.  

 
Parking Services     

 

42. During the period between July 2023 and March 2024, a total of 23,357 
infringement notices were issued, with an average of 2,595 notices being 
issued each month. The cost per infringement was $119. However, the 
number of infringement notices issued can vary from month to month 
depending on various factors, such as staff absences due to illness and 
availability. Below is a table comparing this year’s figures to the previous 
year.   

 
Table 17: Total number of parking infringements issued by month:   
 

Total number of parking infringements issued by month 

  Jul Aug Sep Oct Nov Dec Jan Feb Mar 

2022-23   2,575 3,688 2,932 3,090 3,081 2,003 2,308 2,468 2,994 

2023-24 2,922 3,074 2,281 2,144 3,042 2,132 2,613 2,423 2,726 

 

 



 48 09 May 2024 

 

  -   - Regulatory Matters Page  48 
 

 
 

43. Starting from October 2022, Parking Services has started issuing compliance 
reminder notices to motorists, informing them that their warrant of fitness or 
license label is close to expiring. This initiative aims to raise public awareness 
about the hazards of operating an unsafe vehicle, promoting safer 
communities across Te Awa Kairangi ki Tai, Hutt City. 

 

44. The chart below outlines the number of compliance reminders issued since 
July 2022.   

 
Table 18: Parking compliance reminders by month    
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Animal Services    
 

45. There are 10,461 recorded dogs in Lower Hutt for the 2023/2024 period. 1,046 
dogs have not yet been registered. Reminders are sent and ultimately an 
infringement fine is issued for outstanding registration fees. 

 
Table 19: Complaints were received from July 2022 to March 2024   

   

 

 
46. Animal Services have several community outreach programmes such as 

community education programmes on requests, and school education 
programmes.  They also visit private residences to assist owners with dog 
behaviour. The current KPI requires that the same, or more visits be 
undertaken than the previous year, which would become unachievable. The 
proposed KPI for 2024/25 is 20 visits per annum. 

 

Other categories: 
(i) Parked within 1 metre 

of a vehicle entrance  
(ii) Operated vehicle with a 

damaged tyre  
(iii) Parked on a footpath or 

cycle path  

(iv) Parked on the grass 
berm 

(v) No evidence of current 
Certificate of Fitness 

(vi)  Parked a vehicle 
advertised for sale  

(vii) Parking over the line of 
a parking space  

(viii) Parked on a broken 
yellow line 
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Table 20 Educational Activities by Animal Services from July 2022 to March 
2024 

 

 
 

47. Animal Control Officers can issue infringement notices for non-compliance 
with the Dog Control Act 1996. The chart below shows the number of 
infringements issued between July 2022 and Jan 2024. The spike in 
infringements in November 2022 and December 2022 is due to dogs that had 
not been microchipped as required by the Dog Control Act 1996, despite 
being reminded several times during the year.  

 
Table 21: Infringement Notices issued between July 2022 and March 2024 
 

 
 
Climate Change Impact and Considerations 

 

48. Fleet Management is committed to reviewing vehicles that come up for 
renewal to check if they are still required and prioritise a change to electric 
vehicles, where appropriate. Vehicles across Animal Services, Building, 
Parking and Environment Health have been replaced by electric vehicles.  
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49. With development on the most densely populated floodplain in Australasia, 
which is subject to climate impacts, great care needs to be taken to ensure 
development is appropriate and this risk is mitigated. This is currently 
managed using thorough peer reviews and expert technical advice. Council 
is also preparing new up-to-date hazard mapping for the District Plan 
Review and will be proposing a more proactive approach to managing 
hazards in the Draft District Plan which will be consulted on later this year.  

Legal Considerations 

50. There are no legal considerations. 

Financial Considerations 

51. Financial results for all areas are reported to the appropriate committee and 

in Council’s Annual Report.  

 
Appendices 

There are no appendices for this report.      
 

 
 
Author: Tim Johnstone,  
Head of Planning 
 
 
Author: Richard Barton,  
Project Manager 
 
 
Approved By: Alison Geddes,  
Director Environment and Sustainability  
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TO: Chair and Members  

Infrastructure and Regulatory Committee 

FROM: Tessa Sefton 

DATE: 24 April 2024 

SUBJECT: RETROSPECTIVE APPROVAL FOR COUNCIL'S 
SUBMISSION TO THE DRAFT GOVERNMENT POLICY 
STATEMENT ON LAND TRANSPORT 2024 

 Purpose of Memorandum 
 
1. To provide an update to the Committee on Council’s submission to the 

Ministry of Transport on the draft Government Policy Statement on Land 
Transport 2024.  

Recommendations 

That the Committee: 
 
(1) receives and notes the submission to the Ministry of Transport on the draft 

Government Policy Statement on Land Transport 2024; and 
 
(2) retrospectively approves Council’s submission attached as Appendix 1 to the 

memorandum. 
 

Background 

2. The draft Government Policy Statement on Land Transport 2024 (draft policy 
statement) was released by the government in March 2024 and the 
consultation period ended on 2 April 2024. 

3. Officers produced a submission to the draft policy statement. The 
submission was submitted on 2 April 2024. 

4. The draft policy statement sets out the government’s land transport strategy, 
including: 

• what it expects to be achieved from its investment in land transport 
through the National Land Transport Fund (NLTF); 

• what it expects to be achieved from its direct investment in land 
transport; 

• how much funding will be provided and how the funding will be 
raised; 

• how it will achieve its outcomes and priorities through investment in 
certain areas, knows as “activity classes” (eg the maintenance of state 
highways or road policing; and 
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• a statement of the Ministers expectations of how the New Zealand 
Transport Agency gives effect to this Government Policy Statement. 

5. The draft policy statement has replaced the Government Policy Statement 
that the former government consulted on in August 2023. 

 

Appendices 

No. Title Page 

1⇩  Submission to the Draft GPS 02Apr24 54 

 
 
Author: Tessa Sefton 
Executive Assistant to the Director of Economy and Development 
 
 
Approved By: Jon Kingsbury 
Director Economy & Development  
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 Hutt City Council Submission – DRAFT GPS 

HUTT CITY COUNCIL’S SUBMISSION 
ON THE DRAFT GOVERNMENT POLICY 
STATEMENT  

 02 April 2024 

 
Introduction 

Hutt City Council welcomes the opportunity to submit on the Draft Government Policy 
Statement on land transport 2024-34 (GPS). We have a bold and ambitious long-term 
plan with a significant focus on new infrastructure projects to build resilience and meet 
the demand of our rapidly growing population. The GPS will help us meet our goal of 
creating a connected, resilient and inclusive city where people thrive. We do, however, 
have concerns that funding that was previously assured and built into our planning might 
now be at risk. Our submission highlights the need for the final GPS to provide funding 
certainty to ensure we can continue to deliver our ambitious transport projects to Te Awa 
Kairangi ki Tai Lower Hutt.  

 

Key points 

Hutt City Council supports the following aspects outlined in the GPS;  

o the four Strategic Priorities; 
o the proposed direction indicated via System Reform; 
o the indicative plan for investment in land transport; and 
o the Statement of Ministerial expectation. 

We are pleased to see the inclusion of Te Wai Takamori o Te Awa Kairangi RiverLink in the 
draft GPS as State Highway 2 Melling Transport Improvements. This initiative holds 
immense significance for Hutt City Council, encompassing pivotal components such as 
the city link bridge to connect the new train station with the CBD, a new road bridge and 
interchange to improve traffic flows and safety on SH2 and local roads, and local road 
and streetscape improvements. We are concerned, however, that the GPS provides no 
long-term certainty over the funding for the city link bridge which is a key component of 
Te Wai Takamori o Te Awa Kairangi RiverLink.  
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We would also like to see more certainty in the GPS over public transport investment for 
the Wellington region, and funding to build resilience, mitigation for the impact of the 
changing climate, and initiatives to improve cycling options within urban areas and 
between cities. 

Hutt City Council would welcome further clarity in the GPS on the issues noted above, 
along with great consideration to other revenue sources, funding and delivery models and 
Value for Money. As we look to finalise our 2024-2034 Long-Term Plan, Council is cognisant 
of its responsibility for the planning and spending of rate and taxpayer funds in the current 
economic climate. 

 

Strategic priorities and direction 

Hutt City Council supports economic growth and productivity and welcomes the 
increased focus on maintenance and renewals in the GPS. We expect to also see focus 
given to promoting permanent solutions in place of short-term interventions (i.e. more 
investment in renewals across the network rather than just fixing potholes). Through our 
strategic transport planning we have identified opportunities where additional renewals 
funding through the National Land Transport Fund would enable us to apply permanent 
solutions asset maintenance. This would encourage significant investment in improving 
road user safety and also enable us to support the GPS direction on using transport 
solutions to unlock sustainable economic growth. 

We note and support the direction signalled in the GPS of significant investment of $1.5 
billion required by local councils. We would welcome further clarity of the Government’s 
expectation of “public private partnerships, and other opportunities to use private 
expertise and finance”, and the possibility of offsetting tolling, or other, costs via PPE or 
other funding models. 

Hutt City Council agrees with the GPS priority on economic growth and productivity and 
the incentive to implement improvements to the rail system. While we note the 
importance of rail networks, we note there is less incentive for other means of public 
transport and overall safety.  

The GPS should take a more holistic view across the entire transport network so that 
councils can achieve better outcomes when promoting the use of the rail system. As the 
GPS does not state other maintenance improvements which are required in our network 
to improve safety, the GPS should also include the use of better materials to be used on 
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our road surface and on regular inspections, planning, and funding to respond to failures 
quickly. 

 

Roads of national significance programme 

We agree that the Roads of National Significance Programme (RoNS) will boost 
sustainable economic growth and productivity. 

We particularly support the intention of the GPS that “new Roads of National Significance 
and major public transport projects will unlock access to greenfield land for housing 
development and support greater intensification to ultimately improve housing supply, 
choice and affordability.”  

Although Te Awa Kairangi ki Tai Lower Hutt has very limited opportunities for greenfield 
development, we are actively pursuing intensification in our existing urban areas. The 
inclusion of the Cross Valley Link project in the GPS as a RoNS is vital in supporting housing 
growth on the valley floor, as well as supporting sustainable economic growth in the 
Seaview-Gracefield employment area. With an estimated increase in population of circa 
40,0001 over the next 30 years, Council supports the programme, including unlocking 
access to sell or purchase assets in the form of land to support housing development via 
major to local roads. 

We look forward to working with New Zealand Transport Agency Waka Kotahi and other 
agencies to scope and deliver the Cross Valley Link. This will enable us to maximise 
housing development and drive sustainable economic investment in the city. 

 

Ongoing support of current major projects  

Support in the GPS for projects like Te Wai Takamori o Te Awa Kairangi RiverLink and the 
Cross Valley connection are vital for Hutt City Council’s ability to unlock the revitalisation 
of its central city. Improving transport links through these major projects will also help 
meet the government’s IAF investment in stormwater and wastewater infrastructure to 
enable residential development in the central city 

  

 

1 Hutt City Council Housing and Business Development Capacity Assessment, August 2023, page 122. 
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Improved safety through greater police enforcement including specific targets 

Whilst Hutt City Council agrees on the strategy for the Government to promote more police 
enforcement and road safety educational campaigns, Council disagrees with the solution 
outlined in the GPS to reduce/eliminate Death & Serious Injuries (DSI) crashes across the 
country.  

The GPS omits the number of crashes associated with speeding issues; intersections and 
other crash types that cause more fatalities across the country. Analysis of these numbers 
in Te Awa Kairangi ki Tai Lower Hutt illustrates the need for more investment in road safety 
improvements. While speed is a contributing factor for DSI in our network, the social costs 
associated with these types of crashes are not shown in the GPS – these numbers would 
justify the need to keep investing strongly in road safety. 

Although low-cost safety interventions help reduce crash likelihood, these solutions are 
unlikely to reduce the number of crashes on key Arterial and Collector roads. Major 
intervention investments such as intersection upgrades and/or changes on speed limits, 
should be highlighted more strongly in the GPS. this would alleviate our concern of any 
unintended consequences to a possible reduction of low cost, low risk funding to improve 
safety. 

 

Value for money 

The GPS states: “There has been a significant increase in investment transport in recent 
years, however, this is not translating to better outcomes .” We would highlight since the 
implementation of the 2021 GPS, Transport Engineers have been focusing on studies and 
design of new infrastructure across the city and given some projects have been 
implemented in recent years, there is a possibility of low monitoring to show the likely 
effectiveness of projects. 
 
In terms of investment distribution, we would encourage more focus on safety and public 
transport infrastructure. 
 
Value for Money considerations are acknowledged as important for all publicly funded 
spend. 
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Walking and cycling 

We note the statement that “investment in walking and cycling should only take place 
where there is either clear benefit for increasing economic growth or clear benefit for 
improving safety and demonstrated volumes of pedestrians and cyclists already exist.” 
Our experience is there is latent demand for active modes but safety concerns with the 
existing network deter many potential users. Using existing volumes of pedestrians and 
cyclists to forecast options to justify future investment would be supported. 

 

Activity class  

Overall, priorities for safety and the use of public transport should be incentivised as the 
priority for these are directly associated with improvements on the Rail Network, which will 
have a significant cost incentive. 
 
 

Hutt City Council - Conclusion 

Hutt City Council looks to partner with Government and other providers, to deliver on 
opportunities outlined in the draft GPS 2024/25-2033/34. Through a partnership approach, 
we are optimistic that existing and future Council programmes to revitalise Hutt City  will 
be realised. This, in turn, will enable Council to improve the city’s resilience and unlock 
sustainable economic growth for the people of Te Awa Kairangi ki Tai Lower Hutt. 
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TO: Chair and Members  

Infrastructure and Regulatory Committee 

FROM: Vanessa Gilmour 

DATE: 18 April 2024 

SUBJECT: INFRASTRUCTURE AND REGULATORY FORWARD 
PROGRAMME 2024  

Purpose of Memorandum 

1. To provide the Infrastructure and Regulatory Committee with a forward 
Programme of work planned for the Committee for 2024. 

Recommendation 

That the Committee receives and notes the Forward Programme for 2024 attached 
as Appendix 1 to the memorandum. 

 

Background 

2. The Terms of Reference for the Committee requires the Committee to consider 
and make recommendations to Council on infrastructure matters and 
considering any infrastructure core matters referred to it by Council. This is an 
operationally focused committee, overseeing Council’s above and below 
ground core infrastructure needs, and core regulatory functions. 

3. The forward programme for 2024 provides a planning tool for both members 
and officers to co-ordinate programmes of work for the year.  The forward 
programme is attached as Appendix 1 to the memorandum. 

Forward Programme 
4. The forward programme is a working document and is subject to change on a 

regular basis. 

 

Appendices 

No. Title Page 
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2024 

60 

 
 
Author: Vanessa Gilmour, Democracy Advisor 
Reviewed By: Kate Glanville, Senior Democracy Advisor 
Approved By: Kathryn Stannard, Head of Democratic Services  
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Infrastructure and Regulatory Committee – Forward Programme 2024 

Description Team Cycle 3    
11 July 

Cycle 4   
12 Sept  

Cycle 5   
21 Nov  

Pending  

Committee Forward Work 
Programme 

Democracy 
Advisor 

✓ ✓ ✓  

Regulatory Matters report Environment 
and 
Sustainability 

✓ ✓ ✓  

Three Waters update Strategic 
Projects 

✓ ✓ ✓  

Infrastructure Acceleration 
Fund and Housing 

Economy 
and 
Development 

 

✓ 

 

 

Alcohol Fees Bylaw Strategy and 
Policy 

✓    

Local Alcohol Policy Strategy and 
Policy 

✓    

Temporary Road Closure - 
Petone Rotary Fair 2025 

Transport 
 

✓   

Temporary Road Closure - 
Christmas parade  

Transport 
 

✓   

City Wide Speed Review Transport    ✓ 

Micromobility programme 
update (community 
connections) 

Transport    ✓ 

Integrated Transport Strategy Transport    ✓ 

Te Wai Takamori o Te Awa 
Kairangi (RiverLink) Update  

 City Delivery    ✓ 
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